
Orig
Dur

Baseline
Start

Baseline
Finish

1  Rocky Flats Closure Project
1.G  Remediation Project
1.G.A  ER

1.G.A.C  Industrial Zone
1GAC0B0110 HRR Update & ER Ranking 94 22MAY00 18OCT00

1GAC221000 SWB Work Plan Development 29 22MAY00 06JUL00

1GAC221010 SWB Review/Complile/Collect Data 345 22MAY00 27NOV01

1GAC221020 SWB Initiate Water Balance 92 22MAY00 16OCT00

1GHE0110AE Final IA Char DQOs 30 22MAY00 10JUL00

1GHE0110AK IA Char Risk Assessment Methodology 94 22MAY00 18OCT00

1GHE0110AN FY00 IA Data Summary Report Preparation 45 22MAY00 01AUG00

1GHE0110AR IA Char Data Management and Validation 91 22MAY00 12OCT00

1GHE0110AT IA Strategy Yearly Report 92 22MAY00 16OCT00

1GHE0111AF IA Char Sampling and Analysis Plan Preparation 94 22MAY00 18OCT00

1GHE0111AM IA Data Collection and Data Gap Analysis 92 22MAY00 16OCT00

1GHE0111AU IA Char Project Management 82 22MAY00 28SEP00

1GHEUBC180 Solicitation of Bids 11 22MAY00 07JUN00

1GHEUBC211 Develop Health and Safety Plan (HSP) 15 22MAY00 14JUN00

1GHEUBC330 Conduct Preliminary Readiness Review 2 22MAY00 23MAY00

1GHEUBC190 Review of Proposals 3 08JUN00 13JUN00

1GHEUBC195 HDD Contract Award 0 13JUN00

1GHEUBC320 Training Requirements for Subcontractor 5 14JUN00 20JUN00

1GHEUBC220 Review Health & Safety Plan 2 15JUN00 16JUN00

1GHEUBC230 Incorp Comments into Health & Safety Plan 2 19JUN00 20JUN00

1GHEUBC270 Incorporate Comments into IWCP 2 21JUN00 22JUN00

1GHEUBC345 Conduct Final Readiness Review 5 26JUN00 30JUN00

1GHEUBC340 Pre-Evolution Briefing 1 03JUL00 03JUL00

1GHEUBC350 HDD/EMWD - B123 22 05JUL00 08AUG00

1GHEUBC410 Drum IDM - B123 22 10JUL00 10AUG00

1GHEUBC360 Conventional Drilling - B123 17 13JUL00 08AUG00

1GHEUBC390 Conduct Lab Analysis - B123 33 13JUL00 31AUG00

1GHE0110AP FY00 IA Data Summary Agency Review 33 02AUG00 22SEP00

1GHEUBC370 HDD/EMWD - B886 12 09AUG00 25AUG00

1GHEUBC380 Conventional Drilling - B886 15 09AUG00 30AUG00

1GHEUBC400 Conduct Lab Analysis - B886 33 09AUG00 28SEP00

1GHEUBC420 Drum IDM - B886 15 11AUG00 05SEP00

1GHEUBC430 Develop Characterization Report 32 22AUG00 10OCT00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GHE0110AQ Final FY00 IA Data Summary Report 28 30AUG00 12OCT00

1GHEUBC450 Transfer IDM to WM 3 06SEP00 08SEP00

1GCPLF1000 Procure Orig Landfill Model Services Subcontract 65 02OCT00 15JAN01

1GCRDB1000 PROCURE SUB/C FOR LAND CONFIGURATION WORK PLAN 63 02OCT00 11JAN01

1GKA200070 Procure Solar Pond Modeling Services Subcontract 65 02OCT00 15JAN01

1GHEUBC440 Submit Draft Characterization Report to DOE 0 10OCT00

1GHE0110BG IA Data Management and Validation 250 16OCT00 16NOV01

1GHE0110C1 IA Characterization Instrumentation 250 16OCT00 16NOV01

1GHE0110R1 Remediation RSOP Annotated Outline 31 16OCT00 04DEC00

1GAC221030 SWB Model Calibration 155 17OCT00 20JUN01

1GHE0110BJ IA Project Management 227 17OCT00 15OCT01

1GAC0B0120 HRR Update & ER Ranking 259 19OCT00 10DEC01

1GHE0110BB Agency Review of IA Risk Assessment Methodology 41 19OCT00 26DEC00

1GHE0111A2 SAP DOE Review - IA Characterization 21 19OCT00 20NOV00

1GHE0111A3 SAP Comment Incorp - IA Characterization 6 21NOV00 01DEC00

1GHE0110AH IA Char Agency Review of SAP 39 04DEC00 05FEB01

1GHE0110R2 Draft Remediation RSOP 75 05DEC00 03APR01

1GHE0110BC Final IA Risk Assessment Methodology 29 27DEC00 09FEB01

1GHE674100 SAP Preparation - IHSS Group 700-4 (B771/74) 33 09JAN01 27FEB01

1GCRDB1050 LAND CONFIGURATION WORK PLAN CONTRACT AWARD 0 11JAN01

1GCRDB1100 DEVELOP CONCEPTUAL LEVEL DQO'S 11 12JAN01 29JAN01

1GCPLF1005 Contract Award of Org Landfill Modeling Services 0 15JAN01

1GKA200075 Contract Award of Solar Ponds Modeling Services 0 15JAN01

1GCPLF1010 Perform Org Landfill Water Balance Study 85 16JAN01 29MAY01

1GCPLF1015 Org Landfill Alternative Analysis w/ cost est. 195 16JAN01 19NOV01

1GKA200165 Perform Solar Ponds Water Balance Analysis 90 16JAN01 05JUN01

1GCRDB1300 WORK PLAN DEVELOPMENT 25 30JAN01 08MAR01

1GHE0110AJ IA Char Final SAP 29 06FEB01 21MAR01

1GCPLF1020 Model Differences RMA/RFETS-Soil,Prop,Precep 64 14FEB01 23MAY01

1GKA200175 Model SP Differences RMA/RFETS-Soil,Prop,Precep 67 14FEB01 30MAY01

1GHE674102 SAP DOE Review - IHSS Group 700-4 21 28FEB01 02APR01

1GCRDB1200 EXISTING DATA COMPILATION/ASSESSMENT 26 06MAR01 12APR01

1GCPLF1025 Perform Org Landfill Model with UNSAT-H (Soils) 77 15MAR01 16JUL01

1GKA200160 Perform Solar Ponds Modeling with UNSAT-H(Soils) 80 15MAR01 19JUL01

1GHE674103 SAP Comment Incorp - IHSS Group 700-4 6 03APR01 10APR01

1GHE0110RB RSOP DOE Review 21 04APR01 04MAY01

1GHE0110S1 Prepare IA SAP Addenda 89 04APR01 22AUG01

1GHE674105 SAP Agency Review - IHSS Group 700-4 32 11APR01 12MAY01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GCRDB1330 REVIEW WORK PLAN BY KH & DOE 16 16APR01 08MAY01

1GHE0110RC RSOP Comment Incorp 6 07MAY01 15MAY01

1GCRDB1340 INCORP KH/DOE COMMENTS INTO WORK PLAN 15 09MAY01 01JUN01

1GHE674110 SAP Approval by Agencies - IHSS Group 700-4 0 10MAY01

1GHE674120 Procurement and Field Prep - IHSS Group 700-4 15 14MAY01 05JUN01

1GHE0110R3 Agency Review Draft RSOP 66 16MAY01 20JUL01

1GCRDB1440 CDPHE/EPA WORK PLAN REVIEW AND COMMENT INCORP 20 04JUN01 03JUL01

1GCRDB1500 PREPARE HASP AND READINESS REVIEW CHKLST 20 04JUN01 03JUL01

1GHE674130 Contract Award - IHSS Group 700-4 0 05JUN01

1GHE674140 Readiness Assessment - IHSS Group 700-4 15 06JUN01 28JUN01

1GAC221040 SWB Modeling Scenarios 64 21JUN01 02OCT01

1GHE674150 Field Sampling, Lab Analysis - IHSS Group 700-4 77 29JUN01 30OCT01

1GCRDB1600 PERFORM GEOLOGIC HAZARD FIELD MAPPING 16 05JUL01 30JUL01

1GCPLF1030 Demonstrate RFCA Attachment 10 Requirements 75 17JUL01 12NOV01

1GHE0110R4 Incorporate Agency Comments (RSOP) 28 23JUL01 04SEP01

1GKA200170 Demon RFCA Attachment 10 Reqt for Solar Ponds 70 23JUL01 07NOV01

1GCRDB1700 ANALYZE SLOPE STABILITY AND SEISMIC RISK 26 31JUL01 10SEP01

1GCRDB1800 DEVELOP GEOMORPHIC STABILITY DESIGN CRITERIA 26 31JUL01 10SEP01

1GHF100300 Planning IHSS - Group 100-3 (B111) 22 10AUG01 13SEP01

1GHE0110S2 IA SAP Addenda Agency Review 50 23AUG01 11OCT01

1GHE0110BH IA Strategy Yearly Report Preparation 73 05SEP01 31DEC01

1GHE0110R5 Support of Draft RSOP Public Review 30 05SEP01 19OCT01

1GHE0110R8 Public Comment Period - Draft RSOP 45 05SEP01 19OCT01

1GCRDB1900 INCORP SITE DESC, SOIL & GEOTECH DATA INTO DRAFT 25 11SEP01 18OCT01

1GHF100302 SAP DOE Review - IHSS Group 100-3 21 17SEP01 17OCT01

1GER677100 SAP Preparation - IHSS Group 700-7 (Non-D&D) 46 01OCT01 12DEC01

1GHE01DE10 IA Sampling & Data Eval Coordination 253 01OCT01 06NOV02

1GHE654100 SAP Preparation - IHSS Group 500-4 (Non D&D) 22 01OCT01 01NOV01

1GAC221050 SWB Modeling Report 36 03OCT01 29NOV01

1GAC221070 SWB Modeling Rpt Peer Review 149 03OCT01 29MAY02

1GHE0110S3 Final IA SAP Addenda 24 15OCT01 19NOV01

1GHF100303 SAP Comment Incorp - IHSS Group 100-3 6 18OCT01 25OCT01

1GHE0110R6 Final Remediation RSOP 43 22OCT01 31DEC01

1GHE0110R7 RSOP Responsiveness Summary 43 22OCT01 31DEC01

1GHF100305 SAP Agency Review -  IHSS Group 100-3 32 26OCT01 26NOV01

1GHE674170 Prepare Summary/NFA - IHSS Group 700-4 89 31OCT01 22MAR02

1GHE654102 SAP DOE Review - IHSS Group 500-4 21 02NOV01 06DEC01

1GKA200005 SP Project Scoping & Conceptual Cap Design Prep 189 08NOV01 09SEP02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GKA200085 Prepare SAP for Solar Ponds Char and RA 41 08NOV01 16JAN02

1GCPLF1040 Org Landfill Project Scope/Concept Cap Dsgn Prep 186 13NOV01 06SEP02

1GCPLF1045 Org Landfill Dec Doc Prep 199 13NOV01 26SEP02

1GCPLF1035 Develop Org Landfill PAM and Field Documents 60 20NOV01 26FEB02

1GHF100310 Planning Complete - IHSS Group 100-3 0 26NOV01

1GHF100320 Procurement & Field Preparation - Group 100-3 16 27NOV01 19DEC01

1GAC221060 SWB Modeling Rpt Comment Resolution/Public Mtgs 120 30NOV01 10JUN02

1GCRDB2100 PREPARE DRAFT REPORT 26 30NOV01 11JAN02

1G10050000 Planning IHSS - Group 100-5 (Non D&D) 22 03DEC01 08JAN02

1G30050100 Planning - IHSS Group 300-5 (Non D&D) 41 03DEC01 06FEB02

1G30060100 Planning IHSS - Group 300-6 (Non D&D) 41 03DEC01 06FEB02

1G50060100 Planning - IHSS Group 500-6 (Non D&D) 40 03DEC01 05FEB02

1G50070100 Planning - IHSS Group 500-7 (Non D&D) 40 03DEC01 05FEB02

1G60050100 Planning IHSS - Group 600-5 (Non D&D) 40 03DEC01 05FEB02

1G60060100 Planning IHSS - Group 600-6 (Non D&D) 40 03DEC01 05FEB02

1G9AREA100 Planning IHSS - Group 900-Area (Non D&D) 40 03DEC01 05FEB02

1GHE654103 SAP Comment Incorp - IHSS Group 500-4 6 10DEC01 17DEC01

1GAC0B0130 HRR Update & ER Ranking 260 11DEC01 30JAN03

1GER677102 SAP DOE Review - IHSS Group 700-7 21 13DEC01 16JAN02

1GHE674180 Prepare Decision Document - IHSS Group 700-4 106 14DEC01 31MAY02

1GHE654105 SAP Agency Review - IHSS Group 500-4 32 18DEC01 18JAN02

1GHF100330 Contract Award - Group 100-3 0 19DEC01

1GHF100340 Readiness Review - Group 100-3 20 20DEC01 23JAN02

1GHE011BJ2 IA Project Management 228 02JAN02 31DEC02

1G10050002 SAP DOE Review - IHSS Group 100-5 21 09JAN02 08FEB02

1GCRDB2400 REVIEW DRAFT REPORT BY KH & DOE 13 14JAN02 31JAN02

1GER677103 SAP Comment Incorp - IHSS Group 700-7 6 17JAN02 25JAN02

1GHE654110 SAP Approval by Agencies - IHSS Group 500-4 0 17JAN02

1GKA200088 Solar Ponds SAP DOE Review - IHSS Group 000-1 21 17JAN02 19FEB02

1GHE654120 Procurement and Field Prep - IHSS Group 500-4 10 21JAN02 04FEB02

1GHF100350 Field Characterization - Group 100-3 12 24JAN02 11FEB02

1GER677105 SAP Agency Review - IHSS Group 700-7 32 26JAN02 26FEB02

1G00030100 SAP Preparation - IHSS Group 000-3 17 29JAN02 22FEB02

1GCRDB2500 INCORP KH/DOE COMMENTS INTO DRAFT REPORT 11 04FEB02 19FEB02

1GHE654130 Contract Award - IHSS Group 500-4 0 04FEB02

1GHE654140 Readiness Assessment - IHSS Group 500-4 10 05FEB02 19FEB02

1G50060102 SAP DOE Review - IHSS Group 500-6 21 06FEB02 08MAR02

1G50070102 SAP DOE Review - IHSS Group 500-7 21 06FEB02 08MAR02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1G60050102 SAP DOE Review - IHSS Group 600-5 21 06FEB02 08MAR02

1G60060102 SAP DOE Review - IHSS Group 600-6 21 06FEB02 08MAR02

1G9AREA102 SAP DOE Review - IHSS Group 900-Area 21 06FEB02 08MAR02

1G30050102 SAP DOE Review - IHSS Group 300-5 21 07FEB02 11MAR02

1G30060102 SAP DOE Review - IHSS Group 300-6 21 07FEB02 11MAR02

1G10050003 SAP Comment Incorp - IHSS Group 100-5 6 11FEB02 19FEB02

1GHF100370 Prepare NFA - Group 100-3 62 12FEB02 17MAY02

1G10050005 SAP Agency Review -  IHSS - Group 100-5 32 20FEB02 23MAR02

1GCRDB2600 REVIEW DRAFT FINAL REPORT BY EPA/CDPHE 15 20FEB02 13MAR02

1GHE654150 Field Sampling, Lab Analysis - IHSS Group 500-4 50 20FEB02 07MAY02

1GKA200089 Solar Ponds SAP Comment Incorp - IHSS Grp 000-1 6 20FEB02 27FEB02

1G00030102 SAP DOE Review - IHSS Group 000-3 21 25FEB02 27MAR02

1GER677110 SAP Approval by Agencies - IHSS Group 700-7 0 26FEB02

1GER677120 Procurement and Field Prep - IHSS Group 700-7 16 27FEB02 22MAR02

1GKA200087 Solar Ponds SAP Agency Review 32 28FEB02 31MAR02

1G50060103 SAP Comment Incorp - IHSS Group 500-6 6 11MAR02 19MAR02

1G50070103 SAP Comment Incorp - IHSS Group 500-7 6 11MAR02 19MAR02

1G60050103 SAP Comment Incorp - IHSS Group 600-5 6 11MAR02 19MAR02

1G60060103 SAP Comment Incorp - IHSS Group 600-6 6 11MAR02 19MAR02

1G9AREA103 SAP Comment Incorp - IHSS Group 900-Area 6 11MAR02 19MAR02

1G30050103 SAP Comment Incorp - IHSS Group 300-5 6 12MAR02 20MAR02

1G30060103 SAP Comment Incorp - IHSS Group 300-6 6 12MAR02 20MAR02

1GCRDB2780 CONCEPTUAL DESIGN 22 14MAR02 17APR02

1G50060105 SAP Agency Review - IHSS Group 500-6 32 20MAR02 20APR02

1G50070105 SAP Agency Review - IHSS Group 500-7 32 20MAR02 20APR02

1G60050105 SAP Agency Review - IHSS Group 600-5 32 20MAR02 20APR02

1G60060105 SAP Agency Review - IHSS Group 600-6 32 20MAR02 20APR02

1G9AREA105 SAP Agency Review -  IHSS Group 900-Area 32 20MAR02 20APR02

1G30050105 SAP Agency Review - IHSS Group 300-5 32 21MAR02 21APR02

1G30060105 SAP Agency Review - IHSS Group 300-6 32 21MAR02 21APR02

1G10050010 Planning Complete - IHSS Group 100-5 0 22MAR02

1GER677130 Contract Award - IHSS Group 700-7 0 22MAR02

1G10050020 Procurement & Field Preparation - Group 100-5 16 25MAR02 17APR02

1GER677140 Readiness Assessment - IHSS Group 700-7 15 25MAR02 16APR02

1G00030103 SAP Comment Incorp - IHSS Group 000-3 6 28MAR02 05APR02

1GKA200080 Solar Ponds SAP Approved EPA/CDHPE 0 28MAR02

1GKA200090 Procure Slr Pnd Char, Summary & Dec Doc Contract 50 01APR02 17JUN02

1GCRDB2700 PRODUCE FINAL REPORT 10 03APR02 17APR02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GHE675100 SAP Preparation - IHSS Group 700-5 (B770) 22 03APR02 06MAY02

1G00030105 SAP Agency Review - IHSS Group 000-3 32 06APR02 07MAY02

1G10050030 Contract Award - IHSS Group 100-5 0 17APR02

1GCRDB2750 LAND CONFIG DESIGN BASIS FINAL REPORT COMPLETE 0 17APR02

1GER677150 Field Sampling, Lab Analysis - IHSS Group 700-7 77 17APR02 15AUG02

1G10050040 Readiness Review - Group 100-5 18 18APR02 15MAY02

1G30050110 Planning Complete - IHSS Group 300-5 0 19APR02

1G50060110 Planning Complete - IHSS Group 500-6 0 19APR02

1G50070110 Planning Complete - IHSS Group 500-7 0 19APR02

1G60050110 Planning Complete - IHSS Group 600-5 0 19APR02

1G30050120 Field Preparation - Group 300-5 15 22APR02 14MAY02

1G30060110 Planning Complete - IHSS Group 300-6 0 22APR02

1G50060120 Procurement & Field Preparation - IHSS Grp 500-6 15 22APR02 14MAY02

1G50070120 Procurement & Field Preparation - IHSS Grp 500-7 15 22APR02 14MAY02

1G60050120 Procurement & Field Preparation - IHSS Grp 600-5 16 22APR02 15MAY02

1G60060110 Planning Complete - IHSS Group 600-6 0 22APR02

1G9AREA110 Planning Complete - IHSS Group 900-Area 0 22APR02

1G30060120 Procurement & Field Preparation - Group 300-6 16 23APR02 16MAY02

1G60060120 Procurement & Field Preparation - IHSS Grp 600-6 16 23APR02 16MAY02

1G9AREA120 Procurement & Field Prep - IHSS Group 900-Area 16 23APR02 16MAY02

1GHE011S12 Prepare IA SAP Addenda 89 30APR02 18SEP02

1GER040100 SAP Preparation - IHSS Group 300-4 (B374) 41 06MAY02 10JUL02

1G00030110 SAP Approval by Agencies - IHSS Group 000-3 0 07MAY02

1GHE675102 SAP DOE Review - IHSS Group 700-5 21 07MAY02 10JUN02

1G00030120 Procurement and Field Prep - IHSS Group 000-3 34 08MAY02 01JUL02

1GHE654170 Prepare Summary/NFA - IHSS Group 500-4 60 08MAY02 12AUG02

1G50060130 Contract Award - IHSS Grp 500-6 0 14MAY02

1G50070130 Contract Award - IHSS Grp 500-7 0 14MAY02

1G30050140 Readiness Review - Group 300-5 20 15MAY02 14JUN02

1G50060140 Readiness Review - Group 500-6 20 15MAY02 14JUN02

1G50070140 Readiness Review - Group 500-7 20 15MAY02 14JUN02

1G60050130 Contract Award - IHSS Grp 600-5 0 15MAY02

1G10050050 Field Characterization - Group 100-5 26 16MAY02 26JUN02

1G30060130 Contract Award - IHSS Group 300-6 0 16MAY02

1G60050140 Readiness Review - Group 600-5 18 16MAY02 13JUN02

1G60060130 Contract Award - IHSS Grp 600-6 0 16MAY02

1G9AREA130 Contract Award - IHSS Group 900-Area 0 16MAY02

1G30060140 Readiness Review - Group 300-6 19 17MAY02 17JUN02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1G60060140 Readiness Review - Group 600-6 18 17MAY02 14JUN02

1G9AREA140 Readiness Review - Group 900-Area 18 17MAY02 14JUN02

1GHF100380 IHSS Group 100-3 Complete 0 17MAY02

1GHE674182 Decision Document DOE Review - IHSS Group 700-4 21 03JUN02 03JUL02

1GCHER0150 Complete Site Water Balance 0 10JUN02

1GHE675103 SAP Comment Incorp - IHSS Group 700-5 6 11JUN02 18JUN02

1G60050150 Field Characterization - Group 600-5 26 14JUN02 25JUL02

1G30050150 Field Characterization - Group 300-5 26 17JUN02 26JUL02

1G50060150 Field Characterization - Group 500-6 26 17JUN02 26JUL02

1G50070150 Field Characterization - Group 500-7 26 17JUN02 26JUL02

1G60060150 Field Characterization - Group 600-6 26 17JUN02 26JUL02

1G9AREA150 Field Characterization - Group 900-Area 26 17JUN02 26JUL02

1GKA200095 SP Contract Award for Char, Summary & Dec Doc 0 17JUN02

1G30060150 Field Characterization - Group 300-6 26 18JUN02 29JUL02

1GKA200000 SP Decision Document Prep 177 18JUN02 27MAR03

1GKA200100 Readiness Assessment - Solar Pond Field Sampling 11 18JUN02 03JUL02

1GHE675105 SAP Agency Review - IHSS Group 700-5 32 19JUN02 20JUL02

1GHE654180 Prepare Decision Document - IHSS Group 500-4 106 20JUN02 09DEC02

1G10050070 Prepare NFA - Group 100-5 62 27JUN02 03OCT02

1G00030130 Contract Award - IHSS Group 000-3 0 01JUL02

1G00030140 Readiness Assessment - IHSS Group 000-3 11 02JUL02 18JUL02

1GHE674183 Decision Doc Comment Incorp - IHSS Group 700-4 6 08JUL02 15JUL02

1GKA200105 Solar Ponds Field Sampling and Lab Analysis 51 08JUL02 24SEP02

1GER040102 SAP DOE Review - IHSS Group 300-4 21 11JUL02 12AUG02

1GHE674190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-4 80 16JUL02 03OCT02

1GHE675110 SAP Approval by Agencies - IHSS Group 700-5 0 18JUL02

1G00030150 Field Sampling, Lab Analysis - IHSS Group 000-3 57 22JUL02 17OCT02

1GHE675120 Procurement and Field Prep - IHSS Group 700-5 10 22JUL02 05AUG02

1G60050170 Prepare NFA - Group 600-5 60 26JUL02 29OCT02

1G00020100 SAP Preparation - IHSS Group 000-2 22 29JUL02 29AUG02

1G30050170 Prepare NFA - Group 300-5 62 29JUL02 01NOV02

1G50060170 Prepare NFA - Group 500-6 60 29JUL02 30OCT02

1G50070170 Prepare NFA - Group 500-7 60 29JUL02 30OCT02

1G60060170 Prepare NFA - Group 600-6 60 29JUL02 30OCT02

1G9AREA170 Prepare NFA - Group 900-Area 60 29JUL02 30OCT02

1G30060170 Prepare NFA - Group 300-6 62 30JUL02 04NOV02

1GHE675130 Contract Award - IHSS Group 700-5 0 05AUG02

1GHE675140 Readiness Assessment - IHSS Group 700-5 10 06AUG02 20AUG02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GER040103 SAP Comment Incorp - IHSS Group 300-4 6 13AUG02 21AUG02

1GER677170 Prepare Summary/NFA - IHSS Group 700-7 89 19AUG02 09JAN03

1GHE675150 Field Sampling, Lab Analysis - IHSS Group 700-5 51 21AUG02 07NOV02

1GER040105 SAP Agency Review - IHSS Group 300-4 32 22AUG02 22SEP02

1G00020102 SAP DOE Review - IHSS Group 000-2 21 03SEP02 03OCT02

1GCPLF1090 Procure Org Landfill Cap Design & Build Subc 37 09SEP02 04NOV02

1GHE011S22 IA SAP Addenda Agency Review 48 19SEP02 05NOV02

1GER040110 SAP Approval by Agencies - IHSS Group 300-4 0 20SEP02

1GER040120 Procurement and Field Prep - IHSS Group 300-4 11 23SEP02 08OCT02

1GKA200115 Prepare Solar Ponds Summary/NFA 62 25SEP02 06JAN03

1GCPLF1047 Org Landfill Decision Document DOE Review 21 30SEP02 30OCT02

1GER677180 Prepare Decision Document - IHSS Group 700-7 109 30SEP02 21MAR03

1G00040100 SAP Preparation - IHSS Group 000-4 22 01OCT02 01NOV02

1G50050100 SAP Preparation - IHSS Group 500-5 (Non D&D) 22 01OCT02 01NOV02

1G80060100 SAP Preparation - IHSS Group 800-6 (Non D&D) 40 01OCT02 03DEC02

1GER653100 SAP Preparation - IHSS Group 500-3 (B559) 33 01OCT02 19NOV02

1GHE614100 SAP Preparation - IHSS Group 100-4 (Non D&D) 22 01OCT02 01NOV02

1GHE64A100 SAP Preparation - IHSS Group 400-10 (Non D&D) 22 01OCT02 01NOV02

1GHE664100 SAP Preparation - IHSS Group 600-4 (Non D&D) 40 01OCT02 03DEC02

1G10050080 IHSS Group 100-5 Complete 0 03OCT02

1GHE674200 Decision Document Approval - IHSS Group 700-4 0 03OCT02

1G00020103 SAP Comment Incorp - IHSS Group 000-2 6 04OCT02 14OCT02

1GHE674210 Procurement and Field Prep - IHSS Grouping 700-4 116 04OCT02 08APR03

1GHE011BH2 IA Strategy Yearly Report Preparation 59 07OCT02 10JAN03

1GER040130 Contract Award - IHSS Group 300-4 0 08OCT02

1GER040140 Readiness Assessment - IHSS Group 300-4 11 09OCT02 24OCT02

1GFG631100 SAP Preparation - IHSS Group 300-1 (B335) 22 14OCT02 14NOV02

1G00020105 SAP Agency Review - IHSS Group 000-2 32 15OCT02 15NOV02

1GHE651100 SAP Preparation - IHSS Group 500-1 (B552) 22 15OCT02 15NOV02

1G00030170 Prepare Summary/NFA - IHSS Group 000-3 60 18OCT02 24JAN03

1G60050180 IHSS Group 600-5 Complete 0 29OCT02

1G50060180 IHSS Group 500-6 Complete 0 30OCT02

1G50070180 IHSS Group 500-7 Complete 0 30OCT02

1G60060180 IHSS Group 600-6 Complete 0 30OCT02

1G9AREA180 IHSS Group 900-Area Complete 0 30OCT02

1GCPLF1048 Org Landfill Decision Doc Comment Incorp 6 31OCT02 07NOV02

1G30050180 IHSS Group 300-5 Complete 0 01NOV02

1G00040102 SAP DOE Review - IHSS Group 000-4 21 04NOV02 09DEC02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1G30060180 IHSS Group 300-6 Complete 0 04NOV02

1G50050102 SAP DOE Review - IHSS Group 500-5 21 04NOV02 09DEC02

1GCPLF1095 Org Landfill Cap Dsgn/Construct Contract Award 0 04NOV02

1GHE614102 SAP DOE Review - IHSS Group 100-4 21 04NOV02 09DEC02

1GHE64A102 SAP DOE Review - IHSS Group 400-10 21 04NOV02 09DEC02

1GCPLF1100 Org Landfill Cap Title II/Title III Design 204 05NOV02 29SEP03

1GER673100 SAP Preparation - IHSS Group 700-3 (B776/7) 33 05NOV02 30DEC02

1GHE011S32 Final IA SAP Addenda 24 06NOV02 16DEC02

1GHE01DE20 IA Sampling & Data Eval Coordination 253 07NOV02 18DEC03

1GCPLF1050 Org Landfill PAM Agency Review & Public Comment 41 11NOV02 16JAN03

1GHE675170 Prepare Summary/NFA - IHSS Group 700-5 60 11NOV02 17FEB03

1G00020110 SAP Approval by Agencies - IHSS Group 000-2 0 15NOV02

1GFG631102 SAP DOE Review - IHSS Group 300-1 21 15NOV02 19DEC02

1G00020120 Procurement and Field Prep - IHSS Group 000-2 34 18NOV02 14JAN03

1GHE651102 SAP DOE Review - IHSS Group 500-1 21 18NOV02 23DEC02

1GER653102 SAP DOE Review - IHSS Group 500-3 21 20NOV02 26DEC02

1G00030180 Prepare Decision Document - IHSS 000-3 68 02DEC02 19MAR03

1G80060102 SAP DOE Review - IHSS Group 800-6 21 04DEC02 08JAN03

1GHE664102 SAP DOE Review - IHSS Group 600-4 21 04DEC02 08JAN03

1G00040103 SAP Comment Incorp - IHSS Group 000-4 6 10DEC02 17DEC02

1G50050103 SAP Comment Incorp - IHSS Group 500-5 6 10DEC02 17DEC02

1GHE614103 SAP Comment Incorp - IHSS Group 100-4 6 10DEC02 17DEC02

1GHE64A103 SAP Comment Incorp - IHSS Group 400-10 6 10DEC02 17DEC02

1GHE654182 Decision Document DOE Review - IHSS Group 500-4 21 10DEC02 13JAN03

1GER030100 SAP Preparation - IHSS Group 300-3 (B371) 22 17DEC02 22JAN03

1GFN643100 SAP Preparation - IHSS Group 400-3 (B444/447) 22 17DEC02 22JAN03

1G00040105 SAP Agency Review - IHSS Group 000-4 32 18DEC02 18JAN03

1G50050105 SAP Agency Review - IHSS Group 500-5 32 18DEC02 18JAN03

1GHE614105 SAP Agency Review - IHSS Group 100-4 32 18DEC02 18JAN03

1GHE64A105 SAP Agency Review - IHSS Group 400-10 32 18DEC02 18JAN03

1GFG631103 SAP Comment Incorp - IHSS Group 300-1 6 23DEC02 31DEC02

1GHE651103 SAP Comment Incorp - IHSS Group 500-1 6 24DEC02 02JAN03

1GHE675180 Prepare Decision Document - IHSS Group 700-5 68 26DEC02 10APR03

1GER653103 SAP Comment Incorp - IHSS Group 500-3 6 27DEC02 07JAN03

1GER673102 SAP DOE Review - IHSS Group 700-3 21 31DEC02 03FEB03

1GFG631105 SAP Agency Review - IHSS Group 300-1 32 01JAN03 01FEB03

1GER682100 SAP Preparation - IHSS Group 800-2 (B881) 40 02JAN03 05MAR03

1GHE011BJ3 IA Project Management 228 02JAN03 31DEC03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GHE651105 SAP Agency Review - IHSS Group 500-1 32 03JAN03 03FEB03

1GKA200125 Incorp results Solar Ponds Summ/NFA into IM/IRA 20 07JAN03 05FEB03

1GER653105 SAP Agency Review - IHSS Group 500-3 32 08JAN03 08FEB03

1G80060103 SAP Comment Incorp - IHSS Group 800-6 6 09JAN03 16JAN03

1GHE664103 SAP Comment Incorp - IHSS Group 600-4 6 09JAN03 16JAN03

1G00020130 Contract Award - IHSS Group 000-2 0 14JAN03

1GHE654183 Decision Doc Comment Incorp - IHSS Group 500-4 6 14JAN03 22JAN03

1G00020140 Readiness Assessment - IHSS Group 000-2 10 15JAN03 29JAN03

1G00040110 SAP Approval by Agencies - IHSS Group 000-4 0 16JAN03

1G50050110 SAP Approval by Agencies - IHSS Group 500-5 0 16JAN03

1GCPLF1055 Org Landfill PAM approved 0 16JAN03

1GHE614110 SAP Approval by Agencies - IHSS Group 100-4 0 16JAN03

1GHE64A110 SAP Approval by Agencies - IHSS Group 400-10 0 16JAN03

1G80060105 SAP Agency Review - IHSS Group 800-6 32 17JAN03 17FEB03

1GHE664105 SAP Agency Review - IHSS Group 600-4 32 17JAN03 17FEB03

1G00040120 Procurement and Field Prep - IHSS Group 000-4 34 20JAN03 11MAR03

1G50050120 Procurement and Field Prep - IHSS Group 500-5 10 20JAN03 03FEB03

1GCPLF1060 Org Landfill Hot Spot Readiness Assessment 20 20JAN03 18FEB03

1GHE614120 Procurement and Field Prep - IHSS Group 100-4 10 20JAN03 03FEB03

1GHE64A120 Procurement and Field Prep - IHSS Group 400-10 10 20JAN03 03FEB03

1GER030102 SAP DOE Review - IHSS Group 300-3 21 23JAN03 24FEB03

1GFN643102 SAP DOE Review - IHSS Group 400-3 21 23JAN03 24FEB03

1GHE654190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-4 80 23JAN03 12APR03

1GFB648100 SAP Preparation - IHSS Group 400-8 (B441) 22 28JAN03 03MAR03

1G00020150 Field Sampling, Lab Analysis - IHSS Group 000-2 68 30JAN03 15MAY03

1GFG631110 SAP Approval by Agencies - IHSS Group 300-1 0 30JAN03

1G50050130 Contract Award - IHSS Group 500-5 0 03FEB03

1GAC0B0140 HRR Update & ER Ranking 260 03FEB03 22MAR04

1GER691100 SAP Preparation - IHSS Group 900-1 (B991) 40 03FEB03 03APR03

1GFG631120 Procurement and Field Prep - IHSS Group 300-1 11 03FEB03 18FEB03

1GHE614130 Contract Award - IHSS Group 100-4 0 03FEB03

1GHE64A130 Contract Award - IHSS Group 400-10 0 03FEB03

1GHE651110 SAP Approval by Agencies - IHSS Group 500-1 0 03FEB03

1G50050140 Readiness Assessment - IHSS Group 500-5 20 04FEB03 05MAR03

1GER673103 SAP Comment Incorp - IHSS Group 700-3 6 04FEB03 11FEB03

1GHE614140 Readiness Assessment - IHSS Group 100-4 11 04FEB03 19FEB03

1GHE64A140 Readiness Assessment - IHSS Group 400-10 10 04FEB03 18FEB03

1GHE651120 Procurement and Field Prep - IHSS Group 500-1 10 04FEB03 18FEB03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GFT611100 SAP Preparation - IHSS Group 600-1 (B663) 22 05FEB03 10MAR03

1GER653110 SAP Approval by Agencies - IHSS Group 500-3 0 07FEB03

1GER653120 Procurement and Field Prep - IHSS Group 500-3 11 10FEB03 25FEB03

1GER673105 SAP Agency Review - IHSS Group 700-3 32 12FEB03 15MAR03

1G80060110 SAP Approval by Agencies - IHSS Group 800-6 0 17FEB03

1GHE664110 SAP Approval by Agencies - IHSS Group 600-4 0 17FEB03

1G80060120 Procurement and Field Prep - IHSS Group 800-6 10 18FEB03 04MAR03

1GFG631130 Contract Award - IHSS Group 300-1 0 18FEB03

1GHE651130 Contract Award - IHSS Group 500-1 0 18FEB03

1GHE664120 Procurement and Field Prep - IHSS Group 600-4 10 18FEB03 04MAR03

1GCPLF1065 Perform Org Landfill Hot Spot Removal 30 19FEB03 04APR03

1GFG631140 Readiness Assessment - IHSS Group 300-1 11 19FEB03 06MAR03

1GHE64A150 Field Sampling, Lab Analysis - IHSS Group 400-10 50 19FEB03 06MAY03

1GHE651140 Readiness Assessment - IHSS Group 500-1 10 19FEB03 05MAR03

1GHE614150 Field Sampling, Lab Analysis - IHSS Group 100-4 51 20FEB03 08MAY03

1G70080000 Planning - IHSS Group 700-8 (750 Pad) 40 24FEB03 24APR03

1GER030103 SAP Comment Incorp - IHSS Group 300-3 6 25FEB03 05MAR03

1GER653130 Contract Award - IHSS Group 500-3 0 25FEB03

1GFN643103 SAP Comment Incorp - IHSS Group 400-3 6 25FEB03 05MAR03

1GER653140 Readiness Assessment - IHSS Group 500-3 11 26FEB03 13MAR03

1GHE644100 SAP Preparation - IHSS Group 400-4 (B444) 22 27FEB03 02APR03

1G80060130 Contract Award - IHSS Group 800-6 0 04MAR03

1GFB648102 SAP DOE Review - IHSS Group 400-8 21 04MAR03 03APR03

1GHE664130 Contract Award - IHSS Group 600-4 0 04MAR03

1G80060140 Readiness Assessment - IHSS Group 800-6 20 05MAR03 03APR03

1GHE664140 Readiness Assessment - IHSS Group 600-4 10 05MAR03 19MAR03

1G50050150 Field Sampling, Lab Analysis - IHSS Group 500-5 35 06MAR03 29APR03

1GER030105 SAP Agency Review - IHSS Group 300-3 32 06MAR03 06APR03

1GER682102 SAP DOE Review - IHSS Group 800-2 21 06MAR03 07APR03

1GFN643105 SAP Agency Review - IHSS Group 400-3 32 06MAR03 06APR03

1GHE651150 Field Sampling, Lab Analysis - IHSS Group 500-1 50 06MAR03 21MAY03

1GFG631150 Field Sampling, Lab Analysis - IHSS Group 300-1 50 07MAR03 22MAY03

1G00040130 Contract Award - IHSS Group 000-4 0 11MAR03

1GFT611102 SAP DOE Review - IHSS Group 600-1 21 11MAR03 10APR03

1G00040140 Readiness Assessment - IHSS Group 000-4 10 12MAR03 26MAR03

1GER673110 SAP Approval by Agencies - IHSS Group 700-3 0 13MAR03

1GER653150 Field Sampling, Lab Analysis - IHSS Group 500-3 56 17MAR03 11JUN03

1GER673120 Procurement and Field Prep - IHSS Group 700-3 15 17MAR03 07APR03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Baseline
Start

Baseline
Finish

1G00030182 Decision Document DOE Review - IHSS Group 000-3 21 20MAR03 21APR03

1GHE664150 Field Sampling, Lab Analysis - IHSS Group 600-4 50 20MAR03 05JUN03

1GER677182 Decision Document DOE Review - IHSS Group 700-7 21 24MAR03 23APR03

1G00040150 Field Sampling, Lab Analysis - IHSS Group 000-4 51 27MAR03 16JUN03

1GFK641100 SAP Preparation - IHSS Group 400-1 (B439) 40 31MAR03 30MAY03

1GFK642100 SAP Preparation - IHSS Group 400-2 (B440) 22 31MAR03 01MAY03

1GKA200003 SP Decision Document DOE Review - IHSS Grp 000-1 21 31MAR03 30APR03

1GHE644102 SAP DOE Review - IHSS Group 400-4 21 03APR03 05MAY03

1G80060150 Field Sampling, Lab Analysis - IHSS Group 800-6 35 04APR03 29MAY03

1GER030110 SAP Approval by Agencies - IHSS Group 300-3 0 04APR03

1GER691102 SAP DOE Review - IHSS Group 900-1 21 04APR03 06MAY03

1GFB648103 SAP Comment Incorp - IHSS Group 400-8 6 04APR03 14APR03

1GFN643110 SAP Approval by Agencies - IHSS Group 400-3 0 04APR03

1GCPLF1075 Prepare Hot Spot Closeout Report 20 07APR03 06MAY03

1GER030120 Procurement and Field Prep - IHSS Group 300-3 11 07APR03 22APR03

1GER673130 Contract Award - IHSS Group 700-3 0 07APR03

1GFN643120 Procurement and Field Prep - IHSS Group 400-3 15 07APR03 29APR03

1GER673140 Readiness Assessment - IHSS Group 700-3 16 08APR03 01MAY03

1GER682103 SAP Comment Incorp - IHSS Group 800-2 6 08APR03 16APR03

1GHE674220 Contract Award Action - IHSS Group 700-4 0 08APR03

1GHE674240 Readiness Assessment - IHSS Group 700-4 22 09APR03 13MAY03

1GHE654200 Decision Document Approval - IHSS Group 500-4 0 10APR03

1GFT611103 SAP Comment Incorp - IHSS Group 600-1 6 14APR03 21APR03

1GHE654210 Procurement and Field Prep - IHSS Grouping 500-4 116 14APR03 14OCT03

1GHE675182 Decision Document DOE Review - IHSS Group 700-5 21 14APR03 14MAY03

1GFB648105 SAP Agency Review - IHSS Group 400-8 32 15APR03 16MAY03

1GER682105 SAP Agency Review - IHSS Group 800-2 32 17APR03 18MAY03

1G00030183 Decision Doc Comment Incorp - IHSS Group 000-3 6 22APR03 30APR03

1GER030130 Contract Award - IHSS Group 300-3 0 22APR03

1GFT611105 SAP Agency Review - IHSS Group 600-1 32 22APR03 23MAY03

1GER030140 Readiness Assessment - IHSS Group 300-3 11 23APR03 08MAY03

1GER677183 Decision Doc Comment Incorp - IHSS Group 700-7 6 24APR03 02MAY03

1G70080002 SAP DOE Review - IHSS Group 700-8 21 28APR03 29MAY03

1GFN643130 Contract Award - IHSS Group 400-3 0 29APR03

1G50050170 Prepare Summary/NFA - IHSS Group 500-5 60 30APR03 04AUG03

1GFN643140 Readiness Assessment - IHSS Group 400-3 16 30APR03 22MAY03

1G00030190 Dec Doc Agency Review & Public Comm - IHSS 000-3 80 01MAY03 19JUL03

1GER164100 SAP Preparation - IHSS Group 800-5 (B887) 40 01MAY03 02JUL03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GKA200004 SP Decision Doc Comment Incorp - IHSS Grp 000-1 6 01MAY03 08MAY03

1GER673150 Field Sampling, Lab Analysis - IHSS Group 700-3 74 02MAY03 27AUG03

1GFK642102 SAP DOE Review - IHSS Group 400-2 21 02MAY03 04JUN03

1GER677190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-7 80 03MAY03 21JUL03

1GCPLF1080 Submit Hot Spot Closeout Report to Agencies 0 06MAY03

1GHE644103 SAP Comment Incorp - IHSS Group 400-4 6 06MAY03 14MAY03

1GER691103 SAP Comment Incorp - IHSS Group 900-1 6 07MAY03 15MAY03

1GHE64A170 Prepare Summary/NFA - IHSS Group 400-10 60 07MAY03 11AUG03

1GKA200002 SP Dec Doc Agency Rev & Public Comment 80 09MAY03 27JUL03

1GHE614170 Prepare Summary/NFA - IHSS Group 100-4 62 12MAY03 18AUG03

1GHE674250 Remedial Action - IHSS Group 700-4 114 14MAY03 11NOV03

1GHE644105 SAP Agency Review - IHSS Group 400-4 32 15MAY03 15JUN03

1GHE675183 Decision Doc Comment Incorp - IHSS Group 700-5 6 15MAY03 22MAY03

1G00020170 Prepare Summary/NFA - IHSS Group 000-2 60 16MAY03 20AUG03

1GER682110 SAP Approval by Agencies - IHSS Group 800-2 0 16MAY03

1GER691105 SAP Agency Review - IHSS Group 900-1 32 16MAY03 16JUN03

1GFB648110 SAP Approval by Agencies - IHSS Group 400-8 0 16MAY03

1GHE646100 SAP Preparation-IHSS Group 400-6 (439/40/4/7/60) 22 16MAY03 19JUN03

1GER682120 Procurement and Field Prep - IHSS Group 800-2 10 19MAY03 03JUN03

1GFB648120 Procurement and Field Prep - IHSS Group 400-8 10 19MAY03 03JUN03

1GFT611110 SAP Approval by Agencies - IHSS Group 600-1 0 22MAY03

1GHE011S13 Prepare IA SAP Addenda 89 22MAY03 13OCT03

1GHE651170 Prepare Summary/NFA - IHSS Group 500-1 62 22MAY03 28AUG03

1GHE675190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-5 80 23MAY03 10AUG03

1GFG631170 Prepare Summary/NFA - IHSS Group 300-1 61 27MAY03 28AUG03

1GFN643150 Field Sampling, Lab Analysis - IHSS Group 400-3 74 27MAY03 19SEP03

1GFT611120 Procurement and Field Prep - IHSS Group 600-1 10 27MAY03 10JUN03

1G70080003 SAP Comment Incorp - IHSS Group 700-8 6 30MAY03 09JUN03

1G80060170 Prepare Summary/NFA - IHSS Group 800-6 60 30MAY03 03SEP03

1GFK641102 SAP DOE Review - IHSS Group 400-1 21 02JUN03 02JUL03

1GER682130 Contract Award - IHSS Group 800-2 0 03JUN03

1GFB648130 Contract Award - IHSS Group 400-8 0 03JUN03

1GER682140 Readiness Assessment - IHSS Group 800-2 10 04JUN03 18JUN03

1GFB648140 Readiness Assessment - IHSS Group 400-8 10 04JUN03 18JUN03

1GFK642103 SAP Comment Incorp - IHSS Group 400-2 6 05JUN03 13JUN03

1GHE664170 Prepare Summary/NFA - IHSS Group 600-4 60 09JUN03 10SEP03

1G70080005 SAP Agency Review - IHSS Group 700-8 32 10JUN03 11JUL03

1GFT611130 Contract Award - IHSS Group 600-1 0 10JUN03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GFT611140 Readiness Assessment - IHSS Group 600-1 10 11JUN03 25JUN03

1G50050180 Prepare Decision Document - IHSS Group 500-5 92 12JUN03 04NOV03

1GER653170 Prepare Summary/NFA - IHSS Group 500-3 66 12JUN03 24SEP03

1GHE644110 SAP Approval by Agencies - IHSS Group 400-4 0 13JUN03

1GFK642105 SAP Agency Review - IHSS Group 400-2 32 14JUN03 15JUL03

1GER691110 SAP Approval by Agencies - IHSS Group 900-1 0 16JUN03

1GHE644120 Procurement and Field Prep - IHSS Group 400-4 10 16JUN03 30JUN03

1G00040170 Prepare Summary/NFA - IHSS Group 000-4 62 17JUN03 23SEP03

1GER691120 Procurement and Field Prep - IHSS Group 900-1 10 17JUN03 01JUL03

1GER162100 SAP Preparation - IHSS Group 800-1 (B865) 40 18JUN03 20AUG03

1GER682150 Field Sampling, Lab Analysis - IHSS Group 800-2 50 19JUN03 08SEP03

1GHE64A180 Prepare Decision Document - IHSS Group 400-10 106 19JUN03 08DEC03

1GHE646102 SAP DOE Review - IHSS Group 400-6 21 23JUN03 24JUL03

1GHE614180 Prepare Decision Document - IHSS 100-4 109 24JUN03 15DEC03

1GFB160100 SAP Preparation - IHSS Group 100-2 (B125) 22 26JUN03 30JUL03

1GHE644130 Contract Award - IHSS Group 400-4 0 30JUN03

1GER161100 SAP Preparation - IHSS Group 800-4 (B886) 41 01JUL03 04SEP03

1GER691130 Contract Award - IHSS Group 900-1 0 01JUL03

1GHE644140 Readiness Assessment - IHSS Group 400-4 10 01JUL03 16JUL03

1GER691140 Readiness Assessment - IHSS Group 900-1 10 02JUL03 17JUL03

1GER164102 SAP DOE Review - IHSS Group 800-5 21 07JUL03 06AUG03

1GFK641103 SAP Comment Incorp - IHSS Group 400-1 6 07JUL03 14JUL03

1GHE651180 Prepare Decision Document - IHSS Group 500-1 106 08JUL03 23DEC03

1GFG631180 Prepare Decision Document - IHSS 300-1 108 09JUL03 29DEC03

1G70080010 Planning Complete - IHSS Group 700-8 0 11JUL03

1G70080020 Procurement & Field Preparation - IHSS Grp 700-8 16 14JUL03 06AUG03

1G80060180 Prepare Decision Document - IHSS Group 800-6 92 14JUL03 08DEC03

1GER163100 SAP Preparation - IHSS Group 800-3 (B883) 40 14JUL03 15SEP03

1GFK641105 SAP Agency Review - IHSS Group 400-1 32 15JUL03 15AUG03

1GFK642110 SAP Approval by Agencies - IHSS Group 400-2 0 15JUL03

1GFK642120 Procurement and Field Prep - IHSS Group 400-2 10 16JUL03 30JUL03

1G00030200 Decision Document Approval - IHSS Group 000-3 0 17JUL03

1GHE644150 Field Sampling, Lab Analysis - IHSS Group 400-4 50 17JUL03 03OCT03

1G00030210 Procurement - IHSS Grouping 000-3 71 21JUL03 06NOV03

1GER677200 Decision Document Approval - IHSS Group 700-7 0 21JUL03

1GER691150 Field Sampling, Lab Analysis - IHSS Group 900-1 51 21JUL03 07OCT03

1GER677210 Procurement and Field Prep - IHSS Grouping 700-7 117 22JUL03 26JAN04

1GHE664180 Prepare Decision Document - IHSS Group 600-4 106 22JUL03 08JAN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GHC016100 SAP Preparation - IHSS Group 100-1 (B122) 22 23JUL03 25AUG03

1GHF600200 Planning IHSS - Group 600-2 (T452A/B/G/F) 40 23JUL03 23SEP03

1GHE646103 SAP Comment Incorp - IHSS Group 400-6 6 25JUL03 04AUG03

1GKA200030 Solar Ponds Dec Document Approved by Agencies 0 25JUL03

1GKA200015 Procure Solar Ponds Design & Build Subcontract 66 28JUL03 06NOV03

1GKA200130 Develop Solar Ponds Field Implementation Pln-RA 68 28JUL03 11NOV03

1GFP016100 SAP Preparation - IHSS Group 400-5 (B460) 22 29JUL03 02SEP03

1G00040180 Prepare Decision Document - IHSS 000-4 68 30JUL03 13NOV03

1GER653180 Prepare Decision Document - IHSS Group 500-3 105 30JUL03 15JAN04

1GFK642130 Contract Award - IHSS Group 400-2 0 30JUL03

1GFB160102 SAP DOE Review - IHSS Group 100-2 21 31JUL03 03SEP03

1GFK642140 Readiness Assessment - IHSS Group 400-2 10 31JUL03 14AUG03

1GHE646105 SAP Agency Review - IHSS Group 400-6 32 05AUG03 05SEP03

1G70080030 Contract Award - IHSS Grp 700-8 0 06AUG03

1G70080040 Readiness Review - Group 700-8 18 07AUG03 04SEP03

1GER164103 SAP Comment Incorp - IHSS Group 800-5 6 07AUG03 14AUG03

1GHE675200 Decision Document Approval - IHSS Group 700-5 0 08AUG03

1GHE675210 Procurement and Field Prep - IHSS Group 700-5 55 11AUG03 04NOV03

1GFK641110 SAP Approval by Agencies - IHSS Group 400-1 0 14AUG03

1GER164105 SAP Agency Review - IHSS Group 800-5 32 15AUG03 15SEP03

1GFK641120 Procurement and Field Prep - IHSS Group 400-1 10 18AUG03 02SEP03

1GFK642150 Field Sampling, Lab Analysis - IHSS Group 400-2 49 18AUG03 31OCT03

1G00020180 Prepare Decision Document - IHSS 000-2 68 21AUG03 09DEC03

1GER162102 SAP DOE Review - IHSS Group 800-1 21 21AUG03 23SEP03

1GHC016102 SAP DOE Review - IHSS Group 100-1 21 26AUG03 29SEP03

1GER673160 Data Collection Completed - IHSS Group 700-3 0 27AUG03

1GER673170 Prepare Summary/NFA - IHSS Group 700-3 66 28AUG03 12DEC03

1GFB647100 SAP Preparation - IHSS Group 400-7 (B442) 22 02SEP03 03OCT03

1GFK641130 Contract Award - IHSS Group 400-1 0 02SEP03

1GFK641140 Readiness Assessment - IHSS Group 400-1 10 03SEP03 17SEP03

1GFP016102 SAP DOE Review - IHSS Group 400-5 21 03SEP03 03OCT03

1GFB160103 SAP Comment Incorp - IHSS Group 100-2 6 04SEP03 11SEP03

1GER161102 SAP DOE Review - IHSS Group 800-4 21 05SEP03 07OCT03

1GHE646110 SAP Approval by Agencies - IHSS Group 400-6 0 05SEP03

1GHE646120 Procurement and Field Prep - IHSS Group 400-6 10 08SEP03 22SEP03

1GER682170 Prepare Summary/NFA - IHSS Group 800-2 60 09SEP03 12DEC03

1GFB160105 SAP Agency Review - IHSS Group 100-2 32 12SEP03 13OCT03

1GER164110 SAP Approval by Agencies - IHSS Group 800-5 0 15SEP03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GER163102 SAP DOE Review - IHSS Group 800-3 21 16SEP03 16OCT03

1GER164120 Procurement and Field Prep - IHSS Group 800-5 10 16SEP03 30SEP03

1GFK641150 Field Sampling, Lab Analysis - IHSS Group 400-1 49 18SEP03 04DEC03

1GFN643170 Prepare Summary/NFA - IHSS Group 400-3 90 22SEP03 12FEB04

1GHE646130 Contract Award - IHSS Group 400-6 0 22SEP03

1GHE646140 Readiness Assessment - IHSS Group 400-6 10 23SEP03 07OCT03

1GER162103 SAP Comment Incorp - IHSS Group 800-1 6 24SEP03 02OCT03

1GHF600202 SAP DOE Review - IHSS Group 600-2 21 24SEP03 27OCT03

1GCPLF1110 Org Landfill Cap Field Document Preparation 37 30SEP03 25NOV03

1GER164130 Contract Award - IHSS Group 800-5 0 30SEP03

1GHC016103 SAP Comment Incorp - IHSS Group 100-1 6 30SEP03 07OCT03

1G700A0100 Planning - IHSS Group 700-10 (Non D&D) 40 01OCT03 03DEC03

1G700C0100 Planning - IHSS Group 700-12 (Non D&D) 40 01OCT03 03DEC03

1GEPER1600 Sampling and Analysis Plan Preparation 26 01OCT03 10NOV03

1GER164140 Readiness Assessment - IHSS Group 800-5 10 01OCT03 15OCT03

1GER162105 SAP Agency Review - IHSS Group 800-1 32 03OCT03 03NOV03

1GFB647102 SAP DOE Review - IHSS Group 400-7 21 06OCT03 05NOV03

1GFP016103 SAP Comment Incorp - IHSS Group 400-5 6 06OCT03 14OCT03

1GHE644170 Prepare Summary/NFA - IHSS Group 400-4 60 06OCT03 12JAN04

1GER161103 SAP Comment Incorp - IHSS Group 800-4 6 08OCT03 16OCT03

1GER691170 Prepare Summary/NFA - IHSS Group 900-1 60 08OCT03 14JAN04

1GHC016105 SAP Agency Review - IHSS Group 100-1 32 08OCT03 08NOV03

1GHE646150 Field Sampling, Lab Analysis - IHSS Group 400-6 49 08OCT03 26DEC03

1GER167100 B708 SAP Preparation - IHSS Group 700-1 44 09OCT03 18DEC03

1GER673180 Prepare Decision Document - IHSS Group 700-3 100 13OCT03 19MAR04

1GFB160110 SAP Approval by Agencies - IHSS Group 100-2 0 13OCT03

1GFB160120 Procurement and Field Prep - IHSS Group 100-2 10 14OCT03 28OCT03

1GHE011S23 IA SAP Addenda Agency Review 48 14OCT03 30NOV03

1GHE654220 Contract Award Action - IHSS Group 500-4 0 14OCT03

1GER030150 Field Sampling, Lab Analysis - IHSS Group 300-3 50 15OCT03 06JAN04

1GER040150 Field Sampling, Lab Analysis - IHSS Group 300-4 50 15OCT03 06JAN04

1GFP016105 SAP Agency Review - IHSS Group 400-5 32 15OCT03 15NOV03

1GHE654240 Readiness Assessment - IHSS Group 500-4 22 15OCT03 17NOV03

1GER164150 Field Sampling, Lab Analysis - IHSS Group 800-5 50 16OCT03 07JAN04

1GHE011BH3 IA Strategy Yearly Report Preparation 59 16OCT03 21JAN04

1GER161105 SAP Agency Review - IHSS Group 800-4 32 17OCT03 17NOV03

1GER163103 SAP Comment Incorp - IHSS Group 800-3 6 17OCT03 27OCT03

1GER682180 Prepare Decision Document - IHSS Group 800-2 106 21OCT03 07APR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GER163105 SAP Agency Review - IHSS Group 800-3 32 28OCT03 28NOV03

1GFB160130 Contract Award - IHSS Group 100-2 0 28OCT03

1GHF600203 SAP Comment Incorp - IHSS Group 600-2 6 28OCT03 04NOV03

1GFB160140 Readiness Assessment - IHSS Group 100-2 10 29OCT03 12NOV03

1GER162110 SAP Approval by Agencies - IHSS Group 800-1 0 03NOV03

1GFK642170 Prepare Summary/NFA - IHSS Group 400-2 33 03NOV03 26DEC03

1GFN643180 Prepare Decision Document - IHSS 400-3 33 03NOV03 26DEC03

1GER162120 Procurement and Field Prep - IHSS Group 800-1 10 04NOV03 18NOV03

1GHE675220 Contract Award Action - IHSS Group 700-5 0 04NOV03

1G50050182 Decision Document DOE Review - IHSS Group 500-5 21 05NOV03 10DEC03

1GHE675240 Readiness Assessment - IHSS Group 700-5 22 05NOV03 11DEC03

1GHF600205 SAP Agency Review - IHSS Group 600-2 32 05NOV03 06DEC03

1G00030220 Contract Award Action - IHSS Group 000-3 0 06NOV03

1GFB647103 SAP Comment Incorp - IHSS Group 400-7 6 06NOV03 14NOV03

1GHC016110 SAP Approval by Agencies - IHSS Group 100-1 0 06NOV03

1GKA200025 Contract Award - Solar Ponds Cap Design & Build 0 06NOV03

1G00030230 Field Document Preparation - IHSS Group 000-3 60 10NOV03 16FEB04

1GFT611150 Field Sampling, Lab Analysis - IHSS Group 600-1 50 10NOV03 29JAN04

1GHC016120 Procurement and Field Prep - IHSS Group 100-1 10 10NOV03 24NOV03

1GKA200010 Title II/Title III Solar Ponds Cap Design 135 10NOV03 11JUN04

1GEPER1602 SAP DOE Review - Foundation Removal 21 11NOV03 15DEC03

1GHE674270 Prepare Closeout Report - IHSS Group 700-4 22 12NOV03 17DEC03

1GKA200135 Solar Ponds RA Readiness  Assessment 22 12NOV03 17DEC03

1GFB160150 Field Sampling, Lab Analysis - IHSS Group 100-2 51 13NOV03 05FEB04

1G00040182 Decision Document DOE Review - IHSS Group 000-4 21 14NOV03 18DEC03

1GFP016110 SAP Approval by Agencies - IHSS Group 400-5 0 14NOV03

1GFB647105 SAP Agency Review - IHSS Group 400-7 32 15NOV03 16DEC03

1GER161110 SAP Approval by Agencies - IHSS Group 800-4 0 17NOV03

1GFP016120 Procurement and Field Prep - IHSS Group 400-5 10 17NOV03 03DEC03

1GHE644180 Prepare Decision Document - IHSS Grp 400-4 66 17NOV03 03MAR04

1GER161120 Procurement and Field Prep - IHSS Group 800-4 10 18NOV03 04DEC03

1GER162130 Contract Award - IHSS Group 800-1 0 18NOV03

1GHE654250 Remedial Action - IHSS Group 500-4 34 18NOV03 14JAN04

1GER162140 Readiness Assessment - IHSS Group 800-1 10 19NOV03 08DEC03

1GER691180 Prepare Decision Document - IHSS Group 900-1 66 19NOV03 05MAR04

1GHC016130 Contract Award - IHSS Group 100-1 0 24NOV03

1GHC016140 Readiness Assessment - IHSS Group 100-1 11 25NOV03 12DEC03

1GCPLF1115 Org Landfill Cap Readiness Assess/ERE 21 26NOV03 31DEC03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GER163110 SAP Approval by Agencies - IHSS Group 800-3 0 26NOV03

1GER163120 Procurement and Field Prep - IHSS Group 800-3 10 01DEC03 15DEC03

1GHE011S33 Final IA SAP Addenda 21 01DEC03 05JAN04

1GFP016130 Contract Award - IHSS Group 400-5 0 03DEC03

1G700A0102 SAP DOE Review - IHSS Group 700-10 21 04DEC03 08JAN04

1G700C0102 SAP DOE Review - IHSS Group 700-12 21 04DEC03 08JAN04

1GER161130 Contract Award - IHSS Group 800-4 0 04DEC03

1GFP016140 Readiness Assessment - IHSS Group 400-5 10 04DEC03 18DEC03

1GHF600210 Planning Complete - IHSS Group 600-2 0 04DEC03

1GER161140 Readiness Assessment - IHSS Group 800-4 10 08DEC03 22DEC03

1GFK641170 Prepare Summary/NFA - IHSS Group 400-1 60 08DEC03 10MAR04

1GHF600220 Procurement & Field Preparation - IHSS Grp 600-2 15 08DEC03 30DEC03

1G80060182 Decision Document DOE Review - IHSS Group 800-6 21 09DEC03 12JAN04

1GER162150 Field Sampling, Lab Analysis - IHSS Group 800-1 50 09DEC03 25FEB04

1GHE64A182 Decision Document DOE Review - IHSS Group 400-10 21 09DEC03 12JAN04

1G00020182 Decision Document DOE Review - IHSS Group 000-2 21 10DEC03 13JAN04

1G50050183 Decision Doc Comment Incorp - IHSS Group 500-5 6 11DEC03 18DEC03

1GER163130 Contract Award - IHSS Group 800-3 0 15DEC03

1GER674100 B707 SAP Preparation - IHSS Group 700-2 33 15DEC03 05FEB04

1GEPER1603 SAP Comment Incorp - Foundation Removal 6 16DEC03 24DEC03

1GER163140 Readiness Assessment - IHSS Group 800-3 10 16DEC03 31DEC03

1GFB647110 SAP Approval by Agencies - IHSS Group 400-7 0 16DEC03

1GHE614182 Decision Document DOE Review - IHSS Group 100-4 21 16DEC03 20JAN04

1GFB647120 Procurement and Field Prep - IHSS Group 400-7 10 17DEC03 05JAN04

1GFK642180 Prepare Decision Document - IHSS 400-2 44 17DEC03 25FEB04

1GHE674272 Closeout Report DOE Review - IHSS Group 700-4 21 18DEC03 22JAN04

1GKA200140 Solar Ponds Remedial Action 82 18DEC03 27APR04

1G50050190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-5 80 19DEC03 07MAR04

1G00040183 Decision Doc Comment Incorp - IHSS Group 000-4 6 22DEC03 30DEC03

1GER167102 SAP DOE Review - IHSS Group 700-1 21 22DEC03 23JAN04

1GHE01DE30 IA Sampling & Data Eval Coordination 253 22DEC03 31JAN05

1GER161150 Field Sampling, Lab Analysis - IHSS Group 800-4 51 23DEC03 11MAR04

1GHE651182 Decision Document DOE Review - IHSS Group 500-1 21 24DEC03 27JAN04

1GEPER1605 Foundation Removal SAP Agency Review 32 25DEC03 25JAN04

1GFN643182 Decision Document DOE Review - IHSS Group 400-3 21 29DEC03 29JAN04

1GHE646170 Prepare Summary/NFA - IHSS Group 400-6 60 29DEC03 31MAR04

1GFG631182 Decision Document DOE Review - IHSS Group 300-1 21 30DEC03 02FEB04

1GHF600230 Contract Award - IHSS Grp 600-2 0 30DEC03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1G00040190 Dec Doc Agency Review & Public Comm - IHSS 000-4 80 31DEC03 19MAR04

1GHF600240 Readiness Review - Group 600-2 20 31DEC03 02FEB04

1GCPLF1120 Construct Org Landfill Retaining Wall/Buttruss 123 05JAN04 14JUL04

1GER163150 Field Sampling, Lab Analysis - IHSS Group 800-3 50 05JAN04 19MAR04

1GFB647130 Contract Award - IHSS Group 400-7 0 05JAN04

1GHE011BJ4 IA Project Management 228 05JAN04 03JAN05

1GFB647140 Readiness Assessment - IHSS Group 400-7 10 06JAN04 20JAN04

1GER030170 Prepare Summary/NFA - IHSS Group 300-3 62 07JAN04 12APR04

1GER040170 Prepare Summary/NFA - IHSS Group 300-4 62 07JAN04 12APR04

1GER164170 Prepare Summary/NFA - IHSS Group 800-5 60 08JAN04 08APR04

1G700A0103 SAP Comment Incorp - IHSS Group 700-10 6 09JAN04 19JAN04

1G700C0103 SAP Comment Incorp - IHSS Group 700-12 6 09JAN04 19JAN04

1GHE664182 Decision Document DOE Review - IHSS Group 600-4 21 09JAN04 10FEB04

1G80060183 Decision Doc Comment Incorp - IHSS Group 800-6 6 13JAN04 21JAN04

1GHE64A183 Decision Doc Comment Incorp - IHSS Group 400-10 6 13JAN04 21JAN04

1G00020183 Desision Doc Comment Incorp - IHSS Group 000-2 6 14JAN04 22JAN04

1GHE654270 Prepare Closeout Report - IHSS Group 500-4 22 15JAN04 18FEB04

1GER653182 Decision Document DOE Review - IHSS Group 500-3 21 19JAN04 18FEB04

1G700A0105 SAP Agency Review - IHSS Group 700-10 32 20JAN04 20FEB04

1G700C0105 SAP Agency Review - IHSS Group 700-12 32 20JAN04 20FEB04

1GFB647150 Field Sampling, Lab Analysis - IHSS Group 400-7 50 21JAN04 06APR04

1GFK641180 Prepare Decision Document - IHSS 400-1 44 21JAN04 29MAR04

1GHE614183 Decision Doc Comment Incorp - IHSS Group 100-4 6 21JAN04 28JAN04

1G80060190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-6 80 22JAN04 10APR04

1GHE64A190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-10 80 22JAN04 10APR04

1G00020190 Dec Doc Agency Review & Public Comm - IHSS 000-2 80 23JAN04 11APR04

1GEPER1610 Found Removal Sampling & Analysis Plan Approved 0 23JAN04

1GHE674273 Closeout Rpt Comment Incorp - IHSS Group 700-4 6 23JAN04 02FEB04

1GEPER1620 Foundation Rem Procurement and Field Preparation 117 26JAN04 27JUL04

1GER167103 SAP Comment Incorp - IHSS Group 700-1 6 26JAN04 03FEB04

1GER677220 Contract Award Action - IHSS Group 700-7 0 26JAN04

1GER677240 Readiness Assessment - IHSS Group 700-7 21 27JAN04 26FEB04

1GHE651183 Decision Doc Comment Incorp - IHSS Group 500-1 6 28JAN04 05FEB04

1GHE614190 Dec Doc Agency Rev & Public Comm-IHSS Grp 100-4 80 29JAN04 17APR04

1GFN643183 Decision Doc Comment Incorp - IHSS Group 400-3 6 02FEB04 09FEB04

1GFT611170 Prepare Summary/NFA - IHSS Group 600-1 60 02FEB04 03MAY04

1GHE674280 IHSS Group 700-4 Complete 0 02FEB04

1GFG631183 Decision Doc Comment Incorp - IHSS Group 300-1 6 03FEB04 10FEB04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GER167105 SAP Agency Review - IHSS Group 700-1 32 04FEB04 06MAR04

1GHC016150 Field Sampling, Lab Analysis - IHSS Group 100-1 30 05FEB04 22MAR04

1GER674102 SAP DOE Review - IHSS Group 700-2 21 06FEB04 09MAR04

1GFB160170 Prepare Summary/NFA - IHSS Group 100-2 62 06FEB04 12MAY04

1GHE651190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-1 80 06FEB04 25APR04

1GFP016150 Field Sampling, Lab Analysis - IHSS Group 400-5 51 09FEB04 27APR04

1GFN643190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-3 48 10FEB04 28MAR04

1GHE646180 Prepare Decision Document - IHSS Group 400-6 33 10FEB04 31MAR04

1GFG631190 Dec Doc Agency Rev & Public Comm- IHSS Grp 300-1 80 11FEB04 30APR04

1GHE664183 Decision Doc Comment Incorp - IHSS Group 600-4 6 11FEB04 19FEB04

1G00030240 Readiness Assessment - IHSS Group 000-3 22 17FEB04 19MAR04

1GER030190 Prepare Decision Document - IHSS Grp 300-3 68 18FEB04 02JUN04

1GER040190 Prepare Decision Document - IHSS Grp 300-4 70 18FEB04 07JUN04

1GER164180 Prepare Decision Document - IHSS Group 800-5 72 19FEB04 10JUN04

1GER653183 Decision Doc Comment Incorp - IHSS Group 500-3 6 19FEB04 26FEB04

1GHE654272 Closeout Report DOE Review - IHSS Group 500-4 21 19FEB04 22MAR04

1G700A0110 Planning Complete - IHSS Group 700-10 0 20FEB04

1G700C0110 Planning Complete - IHSS Group 700-12 0 20FEB04

1GHE664190 Dec Doc Agency Rev & Public Comm-IHSS Grp 600-4 80 20FEB04 09MAY04

1G700A0120 Procurement & Field Preparation-IHSS Grp 700-10 15 23FEB04 16MAR04

1G700C0120 Procurement & Field Preparation - Group 700-12 15 23FEB04 16MAR04

1GER162170 Prepare Summary/NFA - IHSS Group 800-1 60 26FEB04 28MAY04

1GFK642182 Decision Document DOE Review - IHSS Group 400-2 21 26FEB04 30MAR04

1GER653190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-3 80 27FEB04 16MAY04

1GER677250 Remedial Action - IHSS Group 700-7 91 01MAR04 21JUL04

1G70060100 Planning - IHSS Group 700-6 (B713) 40 03MAR04 03MAY04

1GHE644182 Decision Document DOE Review - IHSS Group 400-4 21 04MAR04 05APR04

1G50050200 Decision Document Approval - IHSS Group 500-5 0 05MAR04

1GER167110 SAP Approval by Agencies - IHSS Group 700-1 0 05MAR04

1G50050210 Procurement and Field Prep - IHSS Grouping 500-5 114 08MAR04 02SEP04

1GER167120 Procurement and Field Prep - IHSS Group 700-1 11 08MAR04 23MAR04

1GER691182 Decision Document DOE Review - IHSS Group 900-1 21 08MAR04 07APR04

1GER674103 SAP Comment Incorp - IHSS Group 700-2 6 10MAR04 18MAR04

1GER161170 Prepare Summary/NFA - IHSS Group 800-4 60 15MAR04 15JUN04

1GFT611180 Prepare Decision Document - IHSS Group 600-1 66 15MAR04 24JUN04

1G700A0130 Contract Award - IHSS Group 700-10 0 16MAR04

1G700C0130 Contract Award - Group 700-12 0 16MAR04

1G700A0140 Readiness Review - Group 700-10 20 17MAR04 15APR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1G700C0140 Readiness Review - Group 700-12 20 17MAR04 15APR04

1G00040200 Decision Document Approval - IHSS Group 000-4 0 19MAR04

1GER674105 SAP Agency Review - IHSS Group 700-2 32 19MAR04 19APR04

1GFB160190 Prepare Decision Document - IHSS 100-2 68 19MAR04 06JUL04

1G00040210 Procurement - IHSS Grouping 000-4 66 22MAR04 01JUL04

1GER163170 Prepare Summary/NFA - IHSS Group 800-3 60 22MAR04 23JUN04

1GER673182 Decision Document DOE Review - IHSS Group 700-3 21 22MAR04 21APR04

1GAC0B0150 HRR Update & ER Ranking 261 23MAR04 12MAY05

1GER167130 Contract Award - IHSS Group 700-1 0 23MAR04

1GHC016170 Prepare Summary/NFA - IHSS Group 100-1 62 23MAR04 28JUN04

1GHE654273 Closeout Rpt Comment Incorp - IHSS Group 500-4 6 23MAR04 31MAR04

1GER167140 Readiness Assessment - IHSS Group 700-1 11 24MAR04 08APR04

1GFN643200 Decision Document Approval - IHSS Group 400-3 0 25MAR04

1GFN643210 Procurement and Field Prep - IHSS Grouping 400-3 116 29MAR04 28SEP04

1GFK641182 Decision Document DOE Review - IHSS Group 400-1 21 30MAR04 29APR04

1GFK642183 Decision Doc Comment Incorp - IHSS Group 400-2 6 31MAR04 07APR04

1GHE654280 IHSS Group 500-4 Complete 0 31MAR04

1GHF900300 Planning IHSS - Group 900-3 (904 Pad) 40 31MAR04 01JUN04

1GHE646182 Decision Document DOE Review - IHSS Group 400-6 21 01APR04 03MAY04

1GHE644183 Decision Doc Comment Incorp - IHSS Group 400-4 6 06APR04 14APR04

1GFB647170 Prepare Summary/NFA - IHSS Group 400-7 62 07APR04 14JUL04

1G00020200 Decision Document Approval - IHSS Group 000-2 0 08APR04

1G80060200 Decision Document Approval - IHSS Group 800-6 0 08APR04

1GER162180 Prepare Decision Document - IHSS Group 800-1 66 08APR04 22JUL04

1GER682182 Decision Document DOE Review - IHSS Group 800-2 21 08APR04 11MAY04

1GER691183 Decision Doc Comment Incorp - IHSS Group 900-1 6 08APR04 16APR04

1GFK642190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-2 48 08APR04 25MAY04

1GHE64A200 Decision Document Approval - IHSS Group 400-10 0 08APR04

1G00020210 Procurement - IHSS Grouping 000-2 72 12APR04 03AUG04

1G80060210 Procurement and Field Prep - IHSS Grouping 800-6 114 12APR04 07OCT04

1GER167150 Field Sampling, Lab Analysis - IHSS Group 700-1 56 12APR04 08JUL04

1GHE64A210 Procurement and Field Prep -IHSS Grouping 400-10 116 12APR04 12OCT04

1GHE675250 Remedial Action - IHSS Group 700-5 22 12APR04 13MAY04

1GHE711180 Prepare Decision Document - IHSS Grp 700-11 60 14APR04 19JUL04

1GHE644190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-4 80 15APR04 03JUL04

1G700A0150 Field Characterization - Group 700-10 26 16APR04 26MAY04

1G700C0150 Field Characterization - Group 700-12 26 16APR04 26MAY04

1GHE614200 Decision Document Approval - IHSS Group 100-4 0 16APR04
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1GER691190 Dec Doc Agency Rev & Public Comm-IHSS Grp 900-1 80 17APR04 05JUL04

1GER674110 SAP Approval by Agencies - IHSS Group 700-2 0 19APR04

1GHE614210 Procurement - IHSS Grouping 100-4 116 19APR04 19OCT04

1GER674120 Procurement and Field Prep - IHSS Group 700-2 11 20APR04 05MAY04

1GER673183 Decision Doc Comment Incorp - IHSS Group 700-3 6 22APR04 30APR04

1GHE651200 Decision Document Approval - IHSS Group 500-1 0 22APR04

1GHE651210 Procurement and Field Prep - IHSS Grouping 500-1 116 26APR04 26OCT04

1GFP016170 Prepare Summary/NFA - IHSS Group 400-5 60 28APR04 02AUG04

1GKA200150 Prepare Solar Ponds Rem Action Closeout Report 31 28APR04 15JUN04

1GFG631200 Decision Document Approval - IHSS Group 300-1 0 30APR04

1GFK641183 Decision Doc Comment Incorp - IHSS Group 400-1 6 30APR04 10MAY04

1GER673190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-3 80 01MAY04 19JUL04

1GER163180 Prepare Decision Document - IHSS Group 800-3 66 03MAY04 16AUG04

1GFG631210 Procurement - IHSS Grouping 300-1 117 03MAY04 03NOV04

1G70060102 SAP DOE Review - IHSS Group 700-6 21 04MAY04 07JUN04

1GHC016190 Prepare Decision Document - IHSS 100-1 68 04MAY04 19AUG04

1GHE646183 Decision Doc Comment Incorp - IHSS Group 400-6 6 04MAY04 12MAY04

1GER674130 Contract Award - IHSS Group 700-2 0 05MAY04

1GER674140 Readiness Assessment - IHSS Group 700-2 11 06MAY04 24MAY04

1GHE664200 Decision Document Approval - IHSS Group 600-4 0 06MAY04

1GHE664210 Procurement and Field Prep - IHSS Grouping 600-4 116 10MAY04 09NOV04

1GFK641190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-1 48 11MAY04 27JUN04

1GER682183 Decision Doc Comment Incorp - IHSS Group 800-2 6 12MAY04 19MAY04

1GHE646190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-6 48 13MAY04 29JUN04

1GER653200 Decision Document Approval - IHSS Group 500-3 0 14MAY04

1GHE675270 Prepare Closeout Report - IHSS Group 700-5 22 14MAY04 17JUN04

1GER653210 Procurement and Field Prep - IHSS Grouping 500-3 128 17MAY04 08DEC04

1GFB647180 Prepare Decision Document - IHSS Group 400-7 66 19MAY04 01SEP04

1GER682190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-2 80 20MAY04 07AUG04

1GER674150 Field Sampling, Lab Analysis - IHSS Group 700-2 56 25MAY04 20AUG04

1GFK642200 Decision Document Approval - IHSS Group 400-2 0 25MAY04

1G700A0160 Field Characterization Complete - Group 700-10 0 26MAY04

1G700C0160 Field Characterization Complete - Group 700-12 0 26MAY04

1GFK642210 Procurement and Field Prep - IHSS Group 400-2 55 26MAY04 20AUG04

1G700A0170 Prepare NFA - Group 700-10 60 27MAY04 31AUG04

1G700C0170 Prepare NFA - Group 700-12 60 27MAY04 31AUG04

1GHF900302 SAP DOE Review - IHSS Group 900-3 21 02JUN04 06JUL04

1GER030197 Decision Document DOE Review - IHSS Group 300-3 21 03JUN04 07JUL04
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1G70060103 SAP Comment Incorp - IHSS Group 700-6 6 08JUN04 15JUN04

1GER040192 Decision Document DOE Review - IHSS Group 300-4 21 08JUN04 09JUL04

1GFP016180 Prepare Decision Document - IHSS Group 400-5 33 10JUN04 02AUG04

1GER164182 Decision Document DOE Review - IHSS Group 800-5 21 11JUN04 14JUL04

1GHE011S14 Prepare IA SAP Addenda 89 11JUN04 29OCT04

1GKA200155 Submit Solar Ponds RA Closeout Rpt to Agencies 0 15JUN04

1G70060105 SAP Agency Review - IHSS Group 700-6 32 16JUN04 17JUL04

1GER161180 Prepare Decision Document - IHSS Group 800-4 66 16JUN04 29SEP04

1GKA200055 Field Document Preparation - Solar Ponds Cap 37 16JUN04 12AUG04

1GHE675272 Closeout Report DOE Review - IHSS Group 700-5 21 21JUN04 22JUL04

1GFK641200 Decision Document Approval - IHSS Group 400-1 0 25JUN04

1GFT611182 Decision Document DOE Review - IHSS Group 600-1 21 25JUN04 28JUL04

1GFK641210 Procurement and Field Prep - IHSS Group 400-1 55 28JUN04 22SEP04

1GHE646200 Decision Document Approval - IHSS Group 400-6 0 29JUN04

1GHE646210 Procurement and Field Prep - IHSS Grouping 400-6 72 30JUN04 21OCT04

1G00040220 Contract Award Action - IHSS Group 000-4 0 01JUL04

1GER691200 Decision Document Approval - IHSS Group 900-1 0 01JUL04

1GHE644200 Decision Document Approval - IHSS Group 400-4 0 01JUL04

1G00040230 Field Document Preparation - IHSS Group 000-4 62 06JUL04 11OCT04

1GER691210 Procurement and Field Prep - IHSS Grouping 900-1 116 06JUL04 07JAN05

1GHE644210 Procurement and Field Prep - IHSS Grouping 400-4 72 06JUL04 26OCT04

1GHE711210 Procurement and Field Prep - IHSS Group 700-11 118 06JUL04 11JAN05

1GFB160192 Decision Document DOE Review - IHSS Group 100-2 21 07JUL04 06AUG04

1GHF900303 SAP Comment Incorp - IHSS Group 900-3 6 07JUL04 14JUL04

1GER030198 Decision Doc Comment Incorp - IHSS Group 300-3 6 08JUL04 15JUL04

1GER167170 Prepare Summary/NFA - IHSS Group 700-1 66 09JUL04 20OCT04

1GER040193 Decision Doc Comment Incorp - IHSS Group 300-4 6 12JUL04 20JUL04

1G70060110 Planning Complete - IHSS Group 700-6 0 15JUL04

1GCPLF1125 Org Landfill Cap Construction 268 15JUL04 16SEP05

1GER164183 Decision Doc Comment Incorp - IHSS Group 800-5 6 15JUL04 23JUL04

1GHF900305 SAP Agency Review - IHSS Group 900-3 32 15JUL04 15AUG04

1GER030195 Dec Doc Agency Rev & Public Comm-IHSS Grp 300-3 80 16JUL04 03OCT04

1G70060120 Procurement & Field Preparation - IHSS Grp 700-6 16 19JUL04 10AUG04

1GER673200 Decision Document Approval - IHSS Group 700-3 0 19JUL04

1GER673210 Procurement and Field Prep - IHSS Grouping 700-3 212 20JUL04 22JUN05

1GHE711182 Decision Document DOE Review - IHSS Group 700-11 21 20JUL04 19AUG04

1GER040195 Dec Doc Agency Rev & Public Comm-IHSS Grp 300-4 80 21JUL04 08OCT04

1GER677270 Prepare Closeout Report - IHSS Group 700-7 22 22JUL04 24AUG04
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1GER162182 Decision Document DOE Review - IHSS Group 800-1 21 23JUL04 24AUG04

1GHE675273 Closeout Rpt Comment Incorp - IHSS Group 700-5 6 23JUL04 02AUG04

1GER164190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-5 80 24JUL04 11OCT04

1GEPER1630 Foundation Removal Readiness Assessment 15 28JUL04 19AUG04

1GFT611183 Decision Doc Comment Incorp - IHSS Group 600-1 6 29JUL04 06AUG04

1GEPER0200 SOW Preparation 30 02AUG04 16SEP04

1GHE675280 IHSS Group 700-5 Complete 0 02AUG04

1G00020220 Contract Award Action - IHSS Group 000-2 0 03AUG04

1GFP016182 Decision Document DOE Review - IHSS Group 400-5 21 03AUG04 02SEP04

1G00020230 Field Document Preparation - IHSS Group 000-2 62 04AUG04 09NOV04

1GFT611190 Dec Doc Agency Rev & Public Comm-IHSS Grp 600-1 80 07AUG04 25OCT04

1G30020100 Planning IHSS - Group 300-2 (B331) 22 09AUG04 13SEP04

1GER682200 Decision Document Approval - IHSS Group 800-2 0 09AUG04

1GFB160193 Decision Doc Comment Incorp - IHSS Group 100-2 6 09AUG04 17AUG04

1G50020100 Planning IHSS - Group 500-2 (B551) 40 10AUG04 12OCT04

1G70060130 Contract Award - IHSS Grp 700-6 0 10AUG04

1GER682210 Procurement and Field Prep - IHSS Grouping 800-2 116 10AUG04 14FEB05

1G70060140 Readiness Review - Group 700-6 18 11AUG04 08SEP04

1GHF900310 Planning Complete - IHSS Group 900-3 0 12AUG04

1GHF900320 Procurement & Field Prep - IHSS Group 900-3 15 16AUG04 07SEP04

1GKA200050 Readiness Assess/ERE - Solar Ponds Cap 21 16AUG04 16SEP04

1GER163182 Decision Document DOE Review - IHSS Group 800-3 21 17AUG04 17SEP04

1GFB160195 Dec Doc Agency Review & Public Comm - IHSS 100-2 80 18AUG04 05NOV04

1GEPER1640 Foundation Removal 106 20AUG04 08FEB05

1GFK642220 Contract Award Action - IHSS Group 400-2 0 20AUG04

1GHC016192 Decision Document DOE Review - IHSS Group 100-1 21 20AUG04 22SEP04

1GHE711183 Decision Doc Comment Incorp - IHSS Group 700-11 6 20AUG04 30AUG04

1GER674170 Prepare Summary/NFA - IHSS Group 700-2 66 23AUG04 07DEC04

1GFK642240 Readiness Assessment - IHSS Group 400-2 22 23AUG04 27SEP04

1GER162183 Decision Doc Comment Incorp - IHSS Group 800-1 6 25AUG04 02SEP04

1GER167180 Prepare Decision Document - IHSS Group 700-1 105 25AUG04 10FEB05

1GER677272 Closeout Report DOE Review - IHSS Group 700-7 21 25AUG04 28SEP04

1G700A0180 IHSS Group 700-10 Complete 0 31AUG04

1G700C0180 IHSS Group 700-12 Complete 0 31AUG04

1GHE711190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-11 80 31AUG04 18NOV04

1G50050220 Contract Award Action - IHSS Group 500-5 0 02SEP04

1GFB647182 Decision Document DOE Review - IHSS Group 400-7 21 02SEP04 05OCT04

1G50050240 Readiness Assessment - IHSS Group 500-5 30 03SEP04 20OCT04
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1GER162190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-1 80 03SEP04 21NOV04

1GFP016183 Decision Doc Comment Incorp - IHSS Group 400-5 6 03SEP04 14SEP04

1GHF900330 Contract Award - IHSS Group 900-3 0 07SEP04

1GHF900340 Readiness Review - Group 900-3 20 08SEP04 07OCT04

1G30020102 SAP DOE Review - IHSS Group 300-2 21 14SEP04 14OCT04

1GFP016190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-5 48 15SEP04 01NOV04

1GEPER0205 Procurement & Field Preparation 117 17SEP04 23MAR05

1GKA200020 Solar Ponds Cap Construction 204 17SEP04 09AUG05

1GKMILE564 Start Solar Pond Cap Construction 0 17SEP04

1GER163183 Decision Doc Comment Incorp - IHSS Group 800-3 6 20SEP04 28SEP04

1GFK641220 Contract Award Action - IHSS Group 400-1 0 22SEP04

1GFK641240 Readiness Assessment - IHSS Group 400-1 22 23SEP04 27OCT04

1GHC016193 Decision Doc Comment Incorp - IHSS Group 100-1 6 23SEP04 01OCT04

1GFN643220 Contract Award Action - IHSS Group 400-3 0 28SEP04

1GER163190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-3 80 29SEP04 17DEC04

1GER677273 Closeout Rpt Comment Incorp - IHSS Group 700-7 6 29SEP04 06OCT04

1GFN643240 Readiness Assessment - IHSS Group 400-3 22 29SEP04 01NOV04

1GER161182 Decision Document DOE Review - IHSS Group 800-4 21 30SEP04 01NOV04

1GFB648150 Field Sampling, Lab Analysis - IHSS Group 400-8 50 30SEP04 20DEC04

1G00030250 Remedial Action - IHSS Group 000-3 91 01OCT04 24FEB05

1GER030200 Decision Document Approval - IHSS Group 300-3 0 01OCT04

1GHC016195 Dec Doc Agency Review & Public Comm - IHSS 100-1 80 02OCT04 20DEC04

1GER030210 Procurement - IHSS Grouping 300-3 72 04OCT04 27JAN05

1GER677280 IHSS Group 700-7 Complete 0 06OCT04

1GFB647183 Decision Doc Comment Incorp - IHSS Group 400-7 6 06OCT04 14OCT04

1G80060220 Contract Award Action - IHSS Group 800-6 0 07OCT04

1GER040200 Decision Document Approval - IHSS Group 300-4 0 07OCT04

1G80060240 Readiness Assessment - IHSS Group 800-6 30 11OCT04 24NOV04

1GER040210 Procurement - IHSS Grouping 300-4 72 11OCT04 03FEB05

1GER164200 Decision Document Approval - IHSS Group 800-5 0 11OCT04

1GER674180 Prepare Decision Document - IHSS Group 700-2 77 11OCT04 10FEB05

1GHF900350 Field Characterization - Group 900-3 26 11OCT04 17NOV04

1G00040240 Readiness Assessment - IHSS Group 000-4 22 12OCT04 12NOV04

1GER164210 Procurement and Field Prep - IHSS Grouping 800-5 72 12OCT04 04FEB05

1GHE64A220 Contract Award Action - IHSS Group 400-10 0 12OCT04

1G50020102 SAP DOE Review - IHSS Group 500-2 21 13OCT04 12NOV04

1GHE64A240 Readiness Assessment - IHSS Group 400-10 22 13OCT04 15NOV04

1G30020103 SAP Comment Incorp - IHSS Group 300-2 6 15OCT04 25OCT04
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1GFB647190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-7 80 15OCT04 02JAN05

1GHE614220 Contract Award Action - IHSS Group 100-4 0 19OCT04

1GHE614230 Field Document Preparation - IHSS Group 100-4 62 20OCT04 31JAN05

1G50050250 Remedial Action - IHSS Group 500-5 22 21OCT04 24NOV04

1GHE646220 Contract Award Action - IHSS Group 400-6 0 21OCT04

1GFT611200 Decision Document Approval - IHSS Group 600-1 0 25OCT04

1GHE646240 Readiness Assessment - IHSS Group 400-6 22 25OCT04 29NOV04

1G30020105 SAP Agency Review - IHSS Group 300-2 32 26OCT04 26NOV04

1GFT611210 Procurement and Field Prep - IHSS Grouping 600-1 72 26OCT04 18FEB05

1GHE644220 Contract Award Action - IHSS Group 400-4 0 26OCT04

1GHE651220 Contract Award Action - IHSS Group 500-1 0 26OCT04

1GHE011BH4 IA Strategy Yearly Report Preparation 59 27OCT04 01FEB05

1GHE644240 Readiness Assessment - IHSS Group 400-4 21 27OCT04 30NOV04

1GHE651240 Readiness Assessment - IHSS Group 500-1 22 27OCT04 01DEC04

1GHE011S24 IA SAP Addenda Agency Review 48 30OCT04 16DEC04

1GFP016200 Decision Document Approval - IHSS Group 400-5 0 01NOV04

1GER161183 Decision Doc Comment Incorp - IHSS Group 800-4 6 02NOV04 10NOV04

1GFP016210 Procurement and Field Prep - IHSS Group 400-5 55 02NOV04 01FEB05

1GFG631220 Contract Award Action - IHSS Group 300-1 0 03NOV04

1GFB160200 Decision Document Approval - IHSS Group 100-2 0 04NOV04

1GFG631230 Field Document Preparation - IHSS Group 300-1 60 04NOV04 10FEB05

1GFB160210 Procurement - IHSS Group 100-2 55 08NOV04 04FEB05

1GHE664220 Contract Award Action - IHSS Group 600-4 0 09NOV04

1G00020240 Readiness Assessment - IHSS Group 000-2 21 10NOV04 14DEC04

1GHE664240 Readiness Assessment - IHSS Group 600-4 22 10NOV04 15DEC04

1GER161190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-4 80 11NOV04 29JAN05

1G00040250 Remedial Action - IHSS Group 000-4 46 15NOV04 31JAN05

1G50020103 SAP Comment Incorp - IHSS Group 500-2 6 15NOV04 23NOV04

1GHE64A250 Remedial Action - IHSS Group 400-10 22 16NOV04 22DEC04

1GER162200 Decision Document Approval - IHSS Group 800-1 0 18NOV04

1GHE711200 Decision Document Approval - IHSS Group 700-11 0 18NOV04

1GHF900370 Prepare NFA - Group 900-3 59 18NOV04 23FEB05

1GER162210 Procurement and Field Prep - IHSS Grouping 800-1 72 22NOV04 17MAR05

1G30020110 Planning Complete - IHSS Group 300-2 0 24NOV04

1G50020105 SAP Agency Review -  IHSS Group 500-2 32 24NOV04 25DEC04

1G30020120 Procurement & Field Preparation - Group 300-2 16 29NOV04 22DEC04

1G50050270 Prepare Closeout Report - IHSS Group 500-5 22 29NOV04 04JAN05

1G80060250 Remedial Action - IHSS Group 800-6 22 29NOV04 04JAN05
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1GER653220 Contract Award Action - IHSS Group 500-3 0 08DEC04

1GER653240 Readiness Assessment - IHSS Group 500-3 25 09DEC04 19JAN05

1GER163200 Decision Document Approval - IHSS Group 800-3 0 16DEC04

1GHE664250 Remedial Action - IHSS Group 600-4 22 16DEC04 21JAN05

1GER163210 Procurement and Field Prep - IHSS Grouping 800-3 72 20DEC04 12APR05

1GHC016200 Decision Document Approval - IHSS Group 100-1 0 20DEC04

1GHE011S34 Final IA SAP Addenda 24 20DEC04 26JAN05

1GFB648170 Prepare Summary/NFA - IHSS Group 400-8 59 21DEC04 23MAR05

1GHC016210 Procurement - IHSS Group 100-1 66 21DEC04 04APR05

1G30020130 Contract Award - Group 300-2 0 22DEC04

1G30020140 Readiness Review - Group 300-2 20 23DEC04 25JAN05

1G50020110 Planning Complete - IHSS Group 500-2 0 23DEC04

1GHE64A270 Prepare Closeout Report - IHSS Group 400-10 17 23DEC04 20JAN05

1G50020120 Procurement & Field Preparation - Group 500-2 16 27DEC04 20JAN05

1GFB647200 Decision Document Approval - IHSS Group 400-7 0 29DEC04

1GFB647210 Procurement and Field Prep - IHSS Grouping 400-7 72 03JAN05 21APR05

1GXXXHE011 IA Project Management - End 228 04JAN05 03JAN06

1G50050272 Closeout Report DOE Review - IHSS Group 500-5 21 05JAN05 04FEB05

1G80060270 Prepare Closeout Report - IHSS Group 800-6 44 05JAN05 14MAR05

1GER691220 Contract Award Action - IHSS Group 900-1 0 07JAN05

1GER691240 Readiness Assessment - IHSS Group 900-1 22 10JAN05 10FEB05

1G00020250 Remedial Action - IHSS Group 000-2 183 11JAN05 26OCT05

1GHE651250 Remedial Action - IHSS Group 500-1 137 11JAN05 15AUG05

1GHE711220 Contract Award Action - IHSS Group 700-11 0 11JAN05

1GHE711240 Readiness Assessment - IHSS Group 700-11 22 12JAN05 15FEB05

1GFK641250 Remedial Action - IHSS Group 400-1 22 13JAN05 16FEB05

1G50020130 Contract Award - IHSS Group 500-2 0 20JAN05

1G50020140 Readiness Review - Group 500-2 20 21JAN05 21FEB05

1GHE64A272 Closeout Report DOE Review - IHSS Group 400-10 21 21JAN05 22FEB05

1GHE664270 Prepare Closeout Report - IHSS Group 600-4 22 24JAN05 24FEB05

1G30020150 Field Characterization - Group 300-2 26 26JAN05 07MAR05

1GER030220 Contract Award Action - IHSS Group 300-3 0 27JAN05

1GER161200 Decision Document Approval - IHSS Group 800-4 0 27JAN05

1GER030230 Field Document Preparation - IHSS Group 300-3 61 31JAN05 03MAY05

1GER161210 Procurement and Field Prep - IHSS Grouping 800-4 72 31JAN05 19MAY05

1G00040270 Prepare Closeout Report - IHSS Group 000-4 22 01FEB05 04MAR05

1GFP016220 Contract Award Action - IHSS Group 400-5 0 01FEB05

1GHE614240 Readiness Assessment - IHSS Group 100-4 22 01FEB05 04MAR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GFB648180 Prepare Decision Document - IHSS Group 400-8 67 02FEB05 16MAY05

1GFP016240 Readiness Assessment - IHSS Group 400-5 22 02FEB05 07MAR05

1GER040220 Contract Award Action - IHSS Group 300-4 0 03FEB05

1GER040230 Field Document Preparation - IHSS Group 300-4 61 04FEB05 10MAY05

1GER164220 Contract Award Action - IHSS Group 800-5 0 04FEB05

1GFB160220 Contract Award - IHSS Group 100-2 0 04FEB05

1G50050273 Closeout Rpt Comment Incorp - IHSS Group 500-5 6 07FEB05 15FEB05

1GER164240 Readiness Assessment - IHSS Group 800-5 21 07FEB05 09MAR05

1GFB160225 Field Document Preparation - IHSS Group 100-2 60 07FEB05 10MAY05

1GEMILE430 Removal Other Major Building Foundations Cmpl 0 08FEB05

1GEPER1650 Prepare Foundation Removal Closeout Report 20 09FEB05 10MAR05

1GER167182 Decision Document DOE Review - IHSS Group 700-1 21 14FEB05 16MAR05

1GER653250 Remedial Action - IHSS Group 500-3 46 14FEB05 25APR05

1GER674182 Decision Document DOE Review - IHSS Group 700-2 21 14FEB05 16MAR05

1GER682220 Contract Award Action - IHSS Group 800-2 0 14FEB05

1GER691250 Remedial Action - IHSS Group 900-1 91 14FEB05 06JUL05

1GFG631240 Readiness Assessment - IHSS Group 300-1 22 14FEB05 17MAR05

1G50050280 IHSS Group 500-5 Complete 0 15FEB05

1GER682240 Readiness Assessment - IHSS Group 800-2 22 15FEB05 18MAR05

1GHE711250 Remedial Action - IHSS Group 700-11 22 16FEB05 21MAR05

1GFK641270 Prepare Closeout Report - IHSS Group 400-1 22 17FEB05 22MAR05

1GFT611220 Contract Award Action - IHSS Group 600-1 0 18FEB05

1GFT611240 Readiness Assessment - IHSS Group 600-1 21 21FEB05 23MAR05

1G50020150 Field Characterization - Group 500-2 25 22FEB05 31MAR05

1GHE64A273 Closeout Rpt Comment Incorp - IHSS Group 400-10 6 23FEB05 03MAR05

1GHF900380 IHSS Group 900-3 Complete 0 23FEB05

1G0MILE632 Complete Remediation Of Underground STP Lines 0 24FEB05

1G00030270 Prepare Closeout Report - IHSS Group 000-3 22 28FEB05 31MAR05

1GHE664272 Closeout Report DOE Review - IHSS Group 600-4 21 28FEB05 30MAR05

1GHE64A280 IHSS Group 400-10 Complete 0 03MAR05

1G00040272 Closeout Report DOE Review - IHSS Group 000-4 21 07MAR05 06APR05

1GHE614250 Remedial Action - IHSS Group 100-4 22 07MAR05 07APR05

1G30020170 Prepare NFA - Group 300-2 60 08MAR05 09JUN05

1GER164250 Remedial Action - IHSS Group 800-5 22 10MAR05 13APR05

1GEPER1662 Foundation Removal Closeout Report DOE Review 21 14MAR05 13APR05

1GFN643250 Remedial Action - IHSS Group 400-3 159 14MAR05 17NOV05

1GHE644250 Remedial Action - IHSS Group 400-4 22 14MAR05 14APR05

1G80060272 Closeout Report DOE Review - IHSS Group 800-6 21 15MAR05 14APR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GER162220 Contract Award Action - IHSS Group 800-1 0 17MAR05

1GER167183 Decision Doc Comment Incorp - IHSS Group 700-1 6 17MAR05 24MAR05

1GER674183 Decision Doc Comment Incorp - IHSS Group 700-2 6 17MAR05 24MAR05

1GER162240 Readiness Assessment - IHSS Group 800-1 22 18MAR05 20APR05

1GFG631250 Remedial Action - IHSS Group 300-1 37 18MAR05 13MAY05

1GHMILE240 Cmpl Remediation Bowman's Pond 0 21MAR05

1GHE711270 Prepare Closeout Report - IHSS Group 700-11 22 22MAR05 25APR05

1GEPER0225 Sitewide Road & Asphalt Removal Contract Award 0 23MAR05

1GFK641272 Closeout Report DOE Review - IHSS Group 400-1 21 23MAR05 25APR05

1GEPER0210 Readiness Assessment 16 24MAR05 18APR05

1GFT611250 Remedial Action - IHSS Group 600-1 22 24MAR05 27APR05

1GER167190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-1 80 25MAR05 12JUN05

1GER674190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-2 80 25MAR05 12JUN05

1GHE664273 Closeout Rpt Comment Incorp - IHSS Group 600-4 6 31MAR05 07APR05

1G00030272 Closeout Report DOE Review - IHSS Group 000-3 21 01APR05 03MAY05

1G50020170 Prepare NFA - Group 500-2 60 01APR05 06JUL05

1GHC016220 Contract Award - IHSS Group 100-1 0 04APR05

1GHC016225 Field Document Preparation - IHSS Group 100-1 62 05APR05 12JUL05

1GHF600250 Field Characterization - Group 600-2 26 05APR05 13MAY05

1G00040273 Closeout Rpt Comment Incorp - IHSS Group 000-4 6 07APR05 15APR05

1GHE664280 IHSS Group 600-4 Complete 0 07APR05

1GHE614270 Prepare Closeout Report - IHSS Group 100-4 22 11APR05 12MAY05

1GER163220 Contract Award Action - IHSS Group 800-3 0 12APR05

1GER163240 Readiness Assessment - IHSS Group 800-3 22 13APR05 16MAY05

1GEPER1663 Foundation Removal Closeout Rpt Comment Incorp 6 14APR05 21APR05

1GER164270 Prepare Closeout Report - IHSS Group 800-5 22 14APR05 17MAY05

1G00040280 IHSS Group 000-4 Complete 0 15APR05

1G80060273 Closeout Rpt Comment Incorp - IHSS Group 800-6 6 15APR05 25APR05

1GHE644270 Prepare Closeout Report - IHSS Group 400-4 22 15APR05 18MAY05

1GEPER0215 Demolition Field Work 126 19APR05 03NOV05

1GEPER1660 IA Foundation Removals Complete 0 21APR05

1GFB647220 Contract Award Action - IHSS Group 400-7 0 21APR05

1G80060280 IHSS Group 800-6 Complete 0 25APR05

1GFB647240 Readiness Assessment - IHSS Group 400-7 21 25APR05 25MAY05

1GER653270 Prepare Closeout Report - IHSS Group 500-3 22 26APR05 27MAY05

1GFK641273 Closeout Rpt Comment Incorp - IHSS Group 400-1 6 26APR05 03MAY05

1GHE711272 Closeout Report DOE Review - IHSS Group 700-11 21 26APR05 26MAY05

1GFT611270 Prepare Closeout Report - IHSS Group 600-1 22 28APR05 01JUN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1G70060150 Field Characterization - Group 700-6 26 29APR05 09JUN05

1G70080050 Field Characterization - Group 700-8 26 29APR05 09JUN05

1GER162250 Remedial Action - IHSS Group 800-1 22 29APR05 02JUN05

1GHF600300 Planning IHSS - Group 600-3 (B668) 40 29APR05 30JUN05

1GFK641280 IHSS Group 400-1 Complete 0 03MAY05

1G00030273 Closeout Rpt Comment Incorp - IHSS Group 000-3 6 04MAY05 12MAY05

1GER030240 Readiness Assessment - IHSS Group 300-3 22 04MAY05 08JUN05

1GER040240 Readiness Assessment - IHSS Group 300-4 22 11MAY05 14JUN05

1GFB160230 Readiness Assessment - IHSS Group 100-2 22 11MAY05 14JUN05

1G00030280 IHSS Group 000-3 Complete 0 12MAY05

1GAC0B0160 HRR Update & ER Ranking 260 13MAY05 05JUL06

1GHE614272 Closeout Report DOE Review - IHSS Group 100-4 21 13MAY05 15JUN05

1GFG631270 Prepare Closeout Report - IHSS Group 300-1 22 16MAY05 20JUN05

1GHF600270 Prepare NFA - Group 600-2 60 16MAY05 18AUG05

1GER163250 Remedial Action - IHSS Group 800-3 34 17MAY05 11JUL05

1GFB648182 Decision Document DOE Review - IHSS Group 400-8 21 17MAY05 20JUN05

1GER164272 Closeout Report DOE Review - IHSS Group 800-5 21 18MAY05 21JUN05

1GER161220 Contract Award Action - IHSS Group 800-4 0 19MAY05

1GHE644272 Closeout Report DOE Review - IHSS Group 400-4 21 19MAY05 22JUN05

1GER161240 Readiness Assessment - IHSS Group 800-4 21 23MAY05 23JUN05

1GFB647250 Remedial Action - IHSS Group 400-7 34 26MAY05 20JUL05

1GHE711273 Closeout Rpt Comment Incorp - IHSS Group 700-11 6 27MAY05 07JUN05

1GER653272 Closeout Report DOE Review - IHSS Group 500-3 21 31MAY05 30JUN05

1GFT611272 Closeout Report DOE Review - IHSS Group 600-1 21 02JUN05 06JUL05

1GER162270 Prepare Closeout Report - IHSS Group 800-1 22 06JUN05 08JUL05

1GHE711280 IHSS Group 700-11 Complete 0 07JUN05

1G30020180 IHSS Group 300-2 Complete 0 09JUN05

1GER030250 Remedial Action - IHSS Group 300-3 37 09JUN05 05AUG05

1G70060170 Prepare NFA - Group 700-6 59 10JUN05 13SEP05

1G70080070 Prepare NFA - Group 700-8 59 10JUN05 13SEP05

1GER674200 Decision Document Approval - IHSS Group 700-2 0 10JUN05

1GER167200 Decision Document Approval - IHSS Group 700-1 0 13JUN05

1GER674210 Procurement and Field Prep - IHSS Grouping 700-2 79 13JUN05 14OCT05

1GER167210 Procurement and Field Prep - IHSS Group 700-1 61 14JUN05 19SEP05

1GER040250 Remedial Action - IHSS Group 300-4 25 15JUN05 25JUL05

1GFB160240 Remedial Action - IHSS Group 100-2 22 15JUN05 20JUL05

1GHE614273 Closeout Rpt Comment Incorp - IHSS Group 100-4 6 16JUN05 24JUN05

1GFB648183 Decision Doc Comment Incorp - IHSS Group 400-8 6 21JUN05 28JUN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GFG631272 Closeout Report DOE Review - IHSS Group 300-1 21 21JUN05 22JUL05

1GER164273 Closeout Rpt Comment Incorp - IHSS Group 800-5 6 22JUN05 29JUN05

1GER673220 Contract Award Action - IHSS Group 700-3 0 22JUN05

1GER673240 Readiness Assessment - IHSS Group 700-3 22 23JUN05 27JUL05

1GHE644273 Closeout Rpt Comment Incorp - IHSS Group 400-4 6 23JUN05 30JUN05

1GHE614280 IHSS Group 100-4 Complete 0 24JUN05

1GER164280 IHSS Group 800-5 Complete 0 29JUN05

1GFB648190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-8 80 29JUN05 16SEP05

1GHE644280 IHSS Group 400-4 Complete 0 30JUN05

1GER653273 Closeout Rpt Comment Incorp - IHSS Group 500-3 6 05JUL05 12JUL05

1GHF600302 SAP DOE Review - IHSS Group 600-3 21 05JUL05 04AUG05

1G50020180 IHSS Group 500-2 Complete 0 06JUL05

1GER691270 Prepare Closeout Report - IHSS Group 900-1 22 07JUL05 09AUG05

1GFT611273 Closeout Rpt Comment Incorp - IHSS Group 600-1 6 07JUL05 14JUL05

1GER682250 Remedial Action - IHSS Group 800-2 68 08JUL05 24OCT05

1GER162272 Closeout Report DOE Review - IHSS Group 800-1 21 11JUL05 10AUG05

1GER163270 Prepare Closeout Report - IHSS Group 800-3 22 12JUL05 15AUG05

1GER653280 IHSS Group 500-3 Complete 0 12JUL05

1GHC016230 Readiness Assessment - IHSS Group 100-1 22 13JUL05 16AUG05

1GFT611280 IHSS Group 600-1 Complete 0 14JUL05

1GFB160260 Prepare Closeout Report - IHSS Group 100-2 22 21JUL05 23AUG05

1GFB647270 Prepare Closeout Report - IHSS Group 400-7 22 21JUL05 23AUG05

1GFG631273 Closeout Rpt Comment Incorp - IHSS Group 300-1 6 25JUL05 02AUG05

1GER040270 Prepare Closeout Report - IHSS Group 300-4 22 26JUL05 29AUG05

1GFK642250 Remedial Action - IHSS Group 400-2 22 01AUG05 01SEP05

1GFG631280 IHSS Group 300-1 Complete 0 02AUG05

1GER161250 Remedial Action - IHSS Group 800-4 22 04AUG05 07SEP05

1GHF600303 SAP Comment Incorp - IHSS Group 600-3 6 05AUG05 15AUG05

1GER030270 Prepare Closeout Report - IHSS Group 300-3 22 08AUG05 12SEP05

1GKMILE552 Complete Solar Pond Cap Construction 0 09AUG05

1GER691272 Closeout Report DOE Review - IHSS Group 900-1 21 10AUG05 13SEP05

1GKA200060 Prepare Solar Pond Cap Closeout Report 48 10AUG05 25OCT05

1GER162273 Closeout Rpt Comment Incorp - IHSS Group 800-1 6 11AUG05 19AUG05

1GMMILE634 Non Building Dependent IA Remediations Completed 0 15AUG05

1GER163272 Closeout Report DOE Review - IHSS Group 800-3 21 16AUG05 16SEP05

1GHE651270 Prepare Closeout Report - IHSS Group 500-1 22 16AUG05 19SEP05

1GHF600305 SAP Agency Review - IHSS Group 600-3 32 16AUG05 16SEP05

1GHC016240 Remedial Action - IHSS Group 100-1 22 17AUG05 20SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GHF600280 IHSS Group 600-2 Complete 0 18AUG05

1GER162280 IHSS Group 800-1 Complete 0 19AUG05

1GFB160262 Closeout Report DOE Review - IHSS Group 100-2 21 24AUG05 27SEP05

1GFB647272 Closeout Report DOE Review - IHSS Group 400-7 21 24AUG05 27SEP05

1GER040272 Closeout Report DOE Review - IHSS Group 300-4 21 30AUG05 30SEP05

1GFK642270 Prepare Closeout Report - IHSS Group 400-2 22 02SEP05 06OCT05

1GER161270 Prepare Closeout Report - IHSS Group 800-4 22 08SEP05 12OCT05

1G70060180 IHSS Group 700-6 Complete 0 13SEP05

1G70080080 IHSS Group 700-8 Complete 0 13SEP05

1GER030272 Closeout Report DOE Review - IHSS Group 300-3 21 13SEP05 13OCT05

1GER691273 Closeout Rpt Comment Incorp - IHSS Group 900-1 6 14SEP05 21SEP05

1GFB648200 Decision Document Approval - IHSS Group 400-8 0 16SEP05

1GHF600310 Planning Complete - IHSS Group 600-3 0 16SEP05

1GCPLF1140 Prepare Org Landfill Cap Constr Closeout Report 48 19SEP05 05DEC05

1GER163273 Closeout Rpt Comment Incorp - IHSS Group 800-3 6 19SEP05 27SEP05

1GER167220 Contract Award Action - IHSS Group 700-1 0 19SEP05

1GFB648210 Procurement and Field Prep - IHSS Grouping 400-8 71 19SEP05 11JAN06

1GHF600320 Procurement & Field Preparation - IHSS Grp 600-3 15 19SEP05 11OCT05

1GER167240 Readiness Assessment - IHSS Group 700-1 25 20SEP05 27OCT05

1GHE651272 Closeout Report DOE Review - IHSS Group 500-1 21 20SEP05 20OCT05

1GER691280 IHSS Group 900-1 Complete 0 21SEP05

1GHC016260 Prepare Closeout Report - IHSS Group 100-1 22 21SEP05 25OCT05

1GER163280 IHSS Group 800-3 Complete 0 27SEP05

1GFB160263 Closeout Rpt Comment Incorp - IHSS Group 100-2 6 28SEP05 05OCT05

1GFB647273 Closeout Rpt Comment Incorp - IHSS Group 400-7 6 28SEP05 05OCT05

1GEPER5000 Develop Regrade/Revegetation Plan 41 03OCT05 07DEC05

1GER040273 Closeout Rpt Comment Incorp - IHSS Group 300-4 6 03OCT05 11OCT05

1GFB160270 IHSS Group 100-2 Complete 0 05OCT05

1GFB647280 IHSS Group 400-7 Complete 0 05OCT05

1GFK642272 Closeout Report DOE Review - IHSS Group 400-2 21 10OCT05 09NOV05

1GER040280 IHSS Group 300-4 Complete 0 11OCT05

1GHF600330 Contract Award - IHSS Grp 600-3 0 11OCT05

1GHF600340 Readiness Review - Group 600-3 20 12OCT05 10NOV05

1GER161272 Closeout Report DOE Review - IHSS Group 800-4 21 13OCT05 14NOV05

1GER030273 Closeout Rpt Comment Incorp - IHSS Group 300-3 6 14OCT05 24OCT05

1GER674220 Contract Award Action - IHSS Group 700-2 0 14OCT05

1GER674240 Readiness Assessment - IHSS Group 700-2 25 17OCT05 23NOV05

1GER030280 IHSS Group 300-3 Complete 0 24OCT05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GHE651273 Closeout Rpt Comment Incorp - IHSS Group 500-1 6 24OCT05 31OCT05

1GER682270 Prepare Closeout Report - IHSS Group 800-2 22 25OCT05 29NOV05

1GHC016262 Closeout Report DOE Review - IHSS Group 100-1 21 26OCT05 29NOV05

1GKA200062 SP Closeout Report DOE Review - IHSS Group 000-1 21 26OCT05 29NOV05

1GOMILE633 Complete Original Process Waste Line Remediation 0 26OCT05

1G00020270 Prepare Closeout Report - IHSS Group 000-2 22 27OCT05 01DEC05

1GHE651280 IHSS Group 500-1 Complete 0 31OCT05

1GEPER0220 Prepare Road & Asphalt Removal Closeout Report 30 07NOV05 23DEC05

1GFK642273 Closeout Rpt Comment Incorp - IHSS Group 400-2 6 10NOV05 17NOV05

1GHF600350 Field Characterization - Group 600-3 26 11NOV05 23DEC05

1GER161273 Closeout Rpt Comment Incorp - IHSS Group 800-4 6 15NOV05 23NOV05

1GFK642280 IHSS Group 400-2 Complete 0 17NOV05

1GFN643270 Prepare Closeout Report - IHSS Group 400-3 22 21NOV05 27DEC05

1GER161280 IHSS Group 800-4 Complete 0 23NOV05

1GER682272 Closeout Report DOE Review - IHSS Group 800-2 21 30NOV05 04JAN06

1GHC016263 Closeout Rpt Comment Incorp - IHSS Group 100-1 6 30NOV05 08DEC05

1GKA200063 SP Closeout Rpt Comment Incorp - IHSS Grp 000-1 6 30NOV05 08DEC05

1G00020272 Closeout Report DOE Review - IHSS Group 000-2 21 05DEC05 06JAN06

1GER167250 Remedial Action - IHSS Group 700-1 91 05DEC05 26APR06

1GCPLF1142 Org Landfill Closeout Report DOE Review 21 06DEC05 09JAN06

1GEPER5010 Procurement of Subcontractors for Regrade/Reveg 40 08DEC05 09FEB06

1GHC016270 IHSS Group 100-1 Complete 0 08DEC05

1GKA200065 IHSS Group 000-1 Complete 0 08DEC05

1GFP016250 Remedial Action - IHSS Group 400-5 34 12DEC05 03FEB06

1GHE646250 Remedial Action - IHSS Group 400-6 91 12DEC05 03MAY06

1GEPER0222 Road & Asphalt Rem Closeout Report DOE Review 21 27DEC05 30JAN06

1GHF600370 Prepare NFA - Group 600-3 60 27DEC05 30MAR06

1GFN643272 Closeout Report DOE Review - IHSS Group 400-3 21 28DEC05 31JAN06

1GER682273 Closeout Rpt Comment Incorp - IHSS Group 800-2 6 05JAN06 12JAN06

1G00020273 Closeout Rpt Comment Incorp - IHSS Group 000-2 6 09JAN06 17JAN06

1GCPLF1143 Org Landfill Closeout Rpt Comment Incorp 6 10JAN06 18JAN06

1GFB648220 Contract Award Action - IHSS Group 400-8 0 11JAN06

1GER673250 Remedial Action - IHSS Grouping 700-3 137 12JAN06 16AUG06

1GER682280 IHSS Group 800-2 Complete 0 12JAN06

1GFB648240 Readiness Assessment - IHSS Group 400-8 22 12JAN06 15FEB06

1G00020280 IHSS Group 000-2 Complete 0 17JAN06

1GCMILE559 Original Landfill Cap Complete 0 18JAN06

1GCPLF1145 IHSS Group SW-2 Complete 0 18JAN06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GEMILE097 Site Cap Constuction Complete 0 18JAN06

1GCPER1200 Org Landfill Cap Surv. & Monitoring 109 19JAN06 10JUL06

1GEPER0223 Road & Asphalt Rem Closeout Rpt Comment Incorp 6 31JAN06 07FEB06

1GFN643273 Closeout Rpt Comment Incorp - IHSS Group 400-3 6 01FEB06 08FEB06

1GFP016270 Prepare Closeout Report - IHSS Group 400-5 22 06FEB06 09MAR06

1GEPER0235 Sitewide Road & Asphalt Removal Complete 0 07FEB06

1GFN643280 IHSS Group 400-3 Complete 0 08FEB06

1GEPER5015 Regrade/Revegetation Contract Award 0 09FEB06

1GEPER5020 Install Culverts 20 13FEB06 14MAR06

1GFB648250 Remedial Action - IHSS Group 400-8 22 16FEB06 21MAR06

1GER674250 Remedial Action - IHSS Group 700-2 34 02MAR06 24APR06

1GFP016272 Closeout Report DOE Review - IHSS Group 400-5 21 13MAR06 12APR06

1GFB648270 Prepare Closeout Report - IHSS Group 400-8 22 22MAR06 25APR06

1GHF600380 IHSS Group 600-3 Complete 0 30MAR06

1GFP016273 Closeout Rpt Comment Incorp - IHSS Group 400-5 6 13APR06 20APR06

1GFP016280 IHSS Group 400-5 Complete 0 20APR06

1GER674270 Prepare Closeout Report - IHSS Group 700-2 22 25APR06 26MAY06

1GFB648272 Closeout Report DOE Review - IHSS Group 400-8 21 26APR06 26MAY06

1GEPER5030 Regrade Industrial Area 125 27APR06 10NOV06

1GER167270 Prepare Closeout Report - IHSS Group 700-1 22 27APR06 31MAY06

1GEPER5035 Dam Conversion 120 04MAY06 10NOV06

1GHE646270 Prepare Closeout Report - IHSS Group 400-6 22 04MAY06 08JUN06

1GER674272 Closeout Report DOE Review - IHSS Group 700-2 21 30MAY06 29JUN06

1GFB648273 Closeout Rpt Comment Incorp - IHSS Group 400-8 6 30MAY06 07JUN06

1GER167272 Closeout Report DOE Review - IHSS Group 700-1 21 01JUN06 05JUL06

1GFB648280 IHSS Group 400-8 Complete 0 07JUN06

1GHE646272 Closeout Report DOE Review - IHSS Group 400-6 21 09JUN06 12JUL06

1GER674273 Closeout Rpt Comment Incorp - IHSS Group 700-2 6 03JUL06 11JUL06

1GAC0B0170 HRR Update & ER Ranking 49 06JUL06 20SEP06

1GER167273 Closeout Rpt Comment Incorp - IHSS Group 700-1 6 06JUL06 13JUL06

1GER674280 IHSS Group 700-2 Complete 0 11JUL06

1GER167280 IHSS Group 700-1 Complete 0 13JUL06

1GHE646273 Closeout Rpt Comment Incorp - IHSS Group 400-6 6 13JUL06 21JUL06

1GEPER5040 Revegetate Industrial Area 94 19JUL06 14DEC06

1GHE646280 IHSS Group 400-6 Complete 0 21JUL06

1GEMILE081 Building Dependent Remediations Completed 0 16AUG06

1GEMILE094 Complete Site Remediation 0 16AUG06

1GER673270 Prepare Closeout Report - IHSS Group 700-3 22 17AUG06 20SEP06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Orig
Dur

Baseline
Start

Baseline
Finish

1GER673272 Closeout Report DOE Review - IHSS Group 700-3 21 21SEP06 24OCT06

1GER673273 Closeout Rpt Comment Incorp - IHSS Group 700-3 6 25OCT06 01NOV06

1GER673280 IHSS Group 700-3 Complete 0 01NOV06

1GMMILE550 Complete Industrial Area Regrade & Revegetation 0 14DEC06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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